

# Proposed timetable for CMP241



## Proposed timeline

---

23 February 2015	CUSC Modification Proposal and request for Urgency submitted
25 February 2015	Special CUSC Panel meeting to discuss Modification
25 February 2015	Panel's view on urgency submitted to Ofgem for consultation
25 February 2015	Request for Workgroup members (2 Working days)
26 February 2015	Ofgem view on Urgency provided
2 March 2015	Workgroup meeting 1
4 March 2015	Workgroup Consultation issued (3 Working days)
9 March 2015	Deadline for responses
10 March 2015	Workgroup meeting 2
12 March 2015	Workgroup report issued to CUSC Panel
13 March 2015	Special Panel meeting to approve report

## Proposed timeline

---

13 March 2015	Code Administrator Consultation issued (2 Working days)
17 March 2015	Deadline for responses
18 March 2015	Draft FMR published for industry comment (1 Working day)
19 March 2015	Deadline for comments
20 March 2015	Draft FMR circulated to Panel (1 Working day)
23 March 2015	Special Panel meeting for Panel recommendation vote
23 March 2015	FMR circulated for Panel comment (1 Working day)
24 March 2015	Deadline for Panel comment
25 March 2015	Final report sent to Authority for decision
31 March 2015	Indicative Authority Decision due (4 Working days)
1 April 2015	Implementation date