

Delivery Plan

			Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	2024 +
EBR Consultation						●	—————	●								
EAC Trials								●	—————	●						
Onboarding											●	—————	●			
Service Go-Live	Slow	Positive Negative											★			
	Quick	Positive Negative										★	★			

Key messages:

- Service go-live is towards the end of 2023
 - The main dependency on our timeline is the required IT changes to be carried out by ESO's Balancing Programme.
 - Delivery is also dependent on the launch of Enduring Auction Capability (EAC)
- EBR Consultation Launch will be launched towards the end of April