

Proposed CMP265 timetable



Proposed timeline

17 May 2016	CUSC Modification Proposal submitted
27 May 2016	CUSC Modification tabled at Panel meeting
31 May 2016	Request for Workgroup members (5 Working days)
W/C 13 June 2016	Workgroup meeting 1
W/C 20 June 2016	Workgroup meeting 2
W/C 4 July 2016	Workgroup meeting 3
18 July 2016	Workgroup Consultation issued (15 Working days)
8 August 2016	Deadline for responses
11 or 12 August 2016	Workgroup meeting 4
15 or 16 August 2016	Workgroup meeting 5
18 August 2016	Workgroup report issued to CUSC Panel
26 August 2016	CUSC Panel meeting to discuss Workgroup Report

Proposed timeline

30 August 2016	Code Administrator Consultation issued (10 Working days)
13 September 2016	Deadline for responses
15 September 2016	Draft FMR published for industry comment (5 Working days)
22 September 2016	Deadline for comments
23 September 2016	Draft FMR circulated to Panel (late paper)
30 September 2016	CUSC Panel Recommendation vote
5 October 2016	FMR circulated for Panel comment (3 Working days)
10 October 2016	Deadline for Panel comment
12 October 2016	Final report sent to Authority for decision
26 October 2016	Indicative Authority Decision due (10 Working days)
2 November 2016	Implementation date (5 Working days later)