

# GC0097 TERRE



Chrissie Brown  
18 October 2017

## Request for extension for GC0097

---

- Delays experienced in GC0097 around integrating despatch processes with the BM
- We moved a Workgroup meeting from 25/09 to 01/11 which unfortunately resulted in a delay to the modifications
- The Proposer has been working closely with Ofgem and Elexon to establish end to end planning across TERRE, GB modifications and NG/Elexon system changes to minimise the delay to go TERRE go-live date
- The Proposer is still confident that they can still participate in the parallel run phase of the central TERRE project in Q2-Q3 2019
- Requesting a two month extension to the timetable – reporting back in March 2018 instead of January 2018

## Request for extension for GC0097

<b>01 November 2017</b>	Workgroup Meeting Nine (joint WG with P344)
<b>14 November 2017</b>	Workgroup Meeting Ten (joint WG with P344)
<b>28 November 2017</b>	Workgroup Meeting Eleven (joint WG with P344)
<b>12 December 2017</b>	Workgroup Meeting Twelve (joint WG with P344)
<b>8 January 2018</b>	Workgroup Consultation issued (15 working days ~ close date 26 January 2018)
<b>8 February 2018</b>	Workgroup meeting Thirteen (review responses) GC0097 Only
<b>14 February 2017</b>	Workgroup meeting Fourteen review responses for P344 (joint with P344)
<b>21 February 2018</b>	Workgroup Fifteen (joint P344) to consider alternative options and vote
<b>07 March 2018</b>	Workgroup Sixteen (joint P344) to consider alternative options and vote
<b>21 March 2018</b>	Workgroup Report presented to Grid Code Review Panel

# Request for extension for GC0097

---

<b>26 March 2018</b>	Code Admin Consultation Report issued (15 Working Days ~ close date 17 April 2018)
<b>2 May 2018</b>	Draft Modification Report issued to Industry and Panel (5 Working Days)
<b>16 May 2018</b>	Draft Final Modification Report presented to Panel
<b>24 May 2018</b>	Modification Panel Recommendation Vote (5 Working Days)
<b>29 May 2018</b>	Final Modification Report submitted to the Authority
<b>4 July 2018</b>	Authority Decision (25WDs)
<b>18 July 2018</b>	Implementation