
ID Task Task Name Duration Start Finish Predecessors Resource Names
1 EU CODES IMPLEMENTATION PLAN
2 REQUIREMENTS FOR GENERATORS 
3 CODE DEVELOPMENT 152 days Mon 01/12/14Tue 30/06/15
4 Comitology Process 86 days Mon 01/12/14Mon 30/03/15
5 Entry Into Force 0 days Tue 30/06/15 Tue 30/06/15
6 CODE IMPLEMENTATION 261 days Wed 29/06/16Thu 29/06/17 3
7 GB Alignment 0 days Thu 30/06/16 Thu 30/06/16 5FS+263 days TSO
8 Contracts let captured by new requirements 0 days Thu 29/06/17 Thu 29/06/17 5FS+523 days TSO
9 Compliance required (1 year window) 0 days Wed 29/06/16Wed 29/06/165FS+262 days TSO

10 GB CODE MODIFICATION PROCESS 325 days Mon 15/12/14Fri 11/03/16
11 Code Mapping 11 days Mon 27/04/15Mon 11/05/15 Rob Wilson
12 RfG code mapping to GB codes prepared 10 days Mon 27/04/15Fri 08/05/15 Rob Wilson
13 Code Mapping Workshop  1 day Mon 11/05/15Mon 11/05/1512 Rob Wilson
14 Definitions 43 days Fri 20/03/15 Tue 19/05/15 Tony Johnson
15 Definitions mapping exercise completed between RfG, 

Grid Code and Distribution Code
11 days Fri 20/03/15 Fri 03/04/15 Tony 

Johnson[50%]
16 Proposal on how to align Definitions drafted 7 days Mon 06/04/15Tue 14/04/15 15 Tony Johnson
17 Proposal for Alignment of Definitions discussed by RfG 

Workgroup
1 day Tue 21/04/15 Tue 21/04/15 Workgroup

18 Proposal redrafted 15 days Wed 22/04/15Tue 12/05/15 17 Tony Johnson
19 Proposal for Alignment of Definitions discussed by ENC 

Implementation Steering Group
1 day Mon 

18/05/15
Mon 
18/05/15

Ofgem / DECC

20 Alignment of Definitions agreed 1 day Tue 19/05/15 Tue 19/05/15 19 Ofgem / DECC
21 Modification Timeline One: Mod 1 Banding and Structural

and Mod 2 Compliance Processes
219 days Mon 

15/12/14
Thu 15/10/15 Rob Wilson

22 Mod 1 : Banding Threshold Workgroup Consultation 143 days Thu 19/02/15 Mon 07/09/15 Richard Woodward
23 Consultation 72 days Thu 19/02/15 Fri 29/05/15 Richard Woodward
24 Cost Benefit Analysis completed for System 

Operator Costs
15 days Thu 19/02/15 Wed 

11/03/15
Richard 
Woodward

25 Cost Benefit Analysis completed for Generator 
Costs

15 days Thu 19/02/15 Wed 
11/03/15

Generators

26 Conclusions and Recommendations finalised 15 days Thu 19/02/15 Wed 11/03/15 Richard Woodward
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27 Draft Consultation circulated to RfG Workgroup 

members
1 day Thu 12/03/15 Thu 12/03/15 Richard 

Woodward
28 Draft Consultation discussed at RfG Workgroup 1 day Thu 19/03/15 Thu 19/03/15 27FS+4 days Workgroup
29 Comments received from RfG Workgroup 

members 
12 days Fri 20/03/15 Mon 

06/04/15
28 Richard 

Woodward
30 Comments considered and Consultation amended 6 days Tue 07/04/15 Tue 14/04/15 29 Richard Woodward
31 Final workgroup review of Consultation paper 1 day Tue 21/04/15 Tue 21/04/15 Workgroup
32 Updated Consultation circulated to GCRP members 1 day Thu 07/05/15 Thu 07/05/15 Richard 

Woodward
33 Consultation discussed at GCRP 1 day Wed 20/05/15Wed 20/05/1532FS+8 days GCRP
34 Consultation revised based on GCRP feedback 7 days Thu 21/05/15 Fri 29/05/15 Richard Woodward
35 Industry Consultation 36 days Mon 01/06/15Mon 20/07/15 Richard Woodward
36 Industry Consultation Document published 

externally
0 days Mon 

01/06/15
Mon 
01/06/15

34 Richard 
Woodward

37 Consultation period (20 business days) 20 days Mon 01/06/15Fri 26/06/15 36 Industry
38 Consultation redrafted with industry comments 10 days Mon 29/06/15Fri 10/07/15 37 Richard Woodward
39 Revised Consultation circulated to RfG Workgroup 1 day Mon 13/07/15Mon 13/07/15 Workgroup
40 Revised Consultation presented at RfG Workgroup 1 day Mon 20/07/15Mon 20/07/15 Workgroup
41 Report to the Authority 10 days Tue 21/07/15 Mon 03/08/15 Richard Woodward
42  Compilation of Report to Authority (10 business 

days)
10 days Tue 21/07/15 Mon 

03/08/15
40 Richard 

Woodward
43  Report to Authority published externally 0 days Mon 03/08/15Mon 03/08/1542 Richard Woodward
44  Report to Authority submitted to Ofgem 0 days Mon 03/08/15Mon 03/08/1542 Richard Woodward
45 Modification Approval 25 days Tue 04/08/15 Mon 07/09/15 Ofgem
46 Ofgem Consideration (25 business days) 25 days Tue 04/08/15 Mon 07/09/1544 Ofgem
47 Potential Ofgem decision 0 days Mon 07/09/15Mon 07/09/1546 Ofgem
48 Mod 2 : Compliance 219 days Mon 15/12/14Thu 15/10/15 Tony Johnson
49 Comparison between GB Code and RfG draft 45 days Mon 02/03/15Fri 01/05/15 Ian Nuttall
50 Proposed adjustments to GB Code identified 20 days Mon 04/05/15Fri 29/05/15 Ian Nuttall
51 Workgroup Report drafted 6 days Mon 01/06/15Mon 08/06/1550,20 Tony Johnson
52 Workgroup Report discussed at RfG Workgroup 1 day Tue 16/06/15 Tue 16/06/15 51FS+5 days Workgroup
53 Workgroup Report discussed at GCRP 1 day Wed 15/07/15Wed 15/07/15 GCRP
54 GCRP recommend Industry Consultation 0 days Thu 16/07/15 Thu 16/07/15 53 GCRP
55 Distribution Code - Stage 1 120 days Mon 15/12/14Fri 29/05/15 Mike Kay
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56 Combine technical requirements RfG and G83 62 days Mon 15/12/14Tue 10/03/15 Mike Kay
57 Connection Process 5 days Mon 09/02/15Fri 13/02/15 Mike Kay
58 Operational Requirements 10 days Mon 16/02/15Fri 27/02/15 Mike Kay
59 Consider <800W 15 days Mon 26/01/15Fri 13/02/15 Mike Kay
60 Review by DNO Steering Group 10 days Mon 16/03/15Fri 27/03/15 Mike Kay
61 Revise in line with DNO Steering Group comments 10 days Mon 06/04/15Fri 17/04/15 60 Mike Kay
62 Discussion at RfG Workgroup 0 days Tue 21/04/15 Tue 21/04/15 Workgroup
63 Revisions following RfG Workgroup 15 days Wed 22/04/15Tue 12/05/15 Mike Kay
64 DCRP 0 days Wed 20/05/15Wed 20/05/15 DCRP
65 Revisions following DCRP and prep for industry 

circulation
8 days Wed 

20/05/15
Fri 29/05/15 64 Mike Kay

66 Distribution Code - Stage 2 153 days Mon 02/03/15Wed 30/09/15 Mike Kay
67 Combine technical requirements RfG and G83 and 

G59 (Iv)
80 days Mon 

02/03/15
Fri 19/06/15 Mike Kay

68 Connection Process 11 days Fri 01/05/15 Fri 15/05/15 Mike Kay
69 Operational Requirements 10 days Mon 18/05/15Fri 29/05/15 68 Mike Kay
70 Review by DNO Steering Group 12 days Mon 01/06/15Tue 16/06/15 69 Mike Kay
71 Revise in line with DNO Steering Group comments 13 days Wed 17/06/15Fri 03/07/15 70 Mike Kay
72 Discussion at RfG Workgroup 0 days Tue 14/07/15 Tue 14/07/15 Workgroup
73 Revisions following RfG and prep for DCRP 40 days Tue 14/07/15 Mon 07/09/1572 Mike Kay
74 DCRP 0 days Mon 21/09/15Mon 21/09/15 DCRP
75 Revisions following DCRP and prep for industry 

circulation
8 days Mon 

21/09/15
Wed 
30/09/15

74 Mike Kay

76 Industry Consultation 31 days Thu 16/07/15 Thu 27/08/15 Tony Johnson
77 Industry Consultation drafted 11 days Thu 16/07/15 Thu 30/07/15 Tony Johnson
78 Industry Consultation Document published 

externally
0 days Thu 30/07/15 Thu 30/07/15 77 Tony Johnson

79 Consultation period (20 business days) 20 days Fri 31/07/15 Thu 27/08/15 78 Industry
80 Report to the Authority 5 days Mon 05/10/15Fri 09/10/15 Rob Wilson
81 Compilation of Report to Authority (10 business 

days)
10 days Fri 28/08/15 Thu 10/09/15 79 Rob Wilson

82 Report to Authority published externally 0 days Thu 10/09/15 Thu 10/09/15 81 Rob Wilson
83 Report to Authority submitted to Ofgem 0 days Thu 10/09/15 Thu 10/09/15 81 Rob Wilson
84 Modification Approval 25 days Fri 11/09/15 Thu 15/10/15 Ofgem
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85 Ofgem Consideration (25 business days) 25 days Fri 11/09/15 Thu 15/10/15 83 Ofgem
86 Potential Ofgem decision 0 days Thu 15/10/15 Thu 15/10/15 85 Ofgem
87 Modification Time Line Two : Mod 3 General,  Mod 4 

Fault Ride Through, Mod 5 Voltage and Reactive Power 
and Mod 6 Frequency

194 days Tue 16/06/15 Fri 11/03/16 Rob Wilson

88 Grid Code 98 days Thu 02/07/15 Mon 16/11/15 Rob Wilson
89 Workgroup Report drafted 69 days Thu 02/07/15 Tue 06/10/15 Rob Wilson
90 Workgroup Report discussed at RfG Workgroup 0 days Tue 13/10/15 Tue 13/10/15 Workgroup
91 Workgroup Report revised 15 days Tue 13/10/15 Mon 02/11/1590 Rob Wilson
92 Workgroup Report agreed by Workgroup members 0 days Tue 10/11/15 Tue 10/11/15 Workgroup
93 Workgroup Report discussed at GCRP 1 day Mon 16/11/15Mon 16/11/15 GCRP
94 GCRP recommend Industry Consultation 0 days Mon 16/11/15Mon 16/11/15 GCRP
95 Distribution Code - Stage 3 119 days Tue 16/06/15 Fri 27/11/15 Mike Kay
96 Combine technical requirements RfG and G59 66 days Tue 16/06/15 Tue 15/09/15 Mike Kay
97 Connection Process 10 days Tue 18/08/15 Mon 31/08/15 Mike Kay
98 Operational Requirements 10 days Tue 01/09/15 Mon 14/09/1597 Mike Kay
99 Review by DNO Steering Group 12 days Tue 15/09/15 Wed 30/09/1598 Mike Kay

100 Revise in line with DNO Steering Group comments 14 days Thu 01/10/15 Tue 20/10/15 99 Mike Kay
101 Workgroup Report discussed at RfG Workgroup 0 days Tue 10/11/15 Tue 10/11/15 Workgroup
102 Revisions following RfG and prep for DCRP 4 days Tue 10/11/15 Fri 13/11/15 101 Mike Kay
103 DCRP 0 days Mon 16/11/15Mon 16/11/15 DCRP
104 Revisions following DCRP and prep for industry 

circulation
10 days Mon 

16/11/15
Fri 27/11/15 103 Mike Kay

105 Industry Consultation 50 days Mon 16/11/15Fri 22/01/16 88,95 Rob Wilson
106 Industry Consultation drafted 10 days Mon 16/11/15Fri 27/11/15 94 Rob Wilson
107 Industry Consultation Document published externally 0 days Mon 

30/11/15
Mon 
30/11/15

106 Rob Wilson

108 Consultation Period (20 Business Days extended to 
after Christmas)

30 days Mon 
30/11/15

Fri 08/01/16 107 Industry

109 Consultation responses considered 10 days Mon 11/01/16Fri 22/01/16 108 Rob Wilson
110 Report to the Authority 10 days Mon 25/01/16Fri 05/02/16 105 Rob Wilson
111 Compilation of Report to Authority (10 business days) 10 days Mon 

25/01/16
Fri 05/02/16 109 Rob Wilson

112 Report to Authority published externally 0 days Fri 05/02/16 Fri 05/02/16 111 Rob Wilson
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113 Report to Authority submitted to Ofgem 0 days Fri 05/02/16 Fri 05/02/16 111 Rob Wilson
114 Modification Approval 25 days Mon 08/02/16Fri 11/03/16 110 Ofgem
115 Ofgem Consideration (25 business days) 25 days Mon 08/02/16Fri 11/03/16 113 Ofgem
116 Potential Ofgem decision 0 days Fri 11/03/16 Fri 11/03/16 115 Ofgem
117 Consideration of impact on Demand Connection and HVDC 

Codes
133 days Tue 30/06/15 Thu 31/12/15 Rob Wilson

118 Licence and Legislative changes 130 days Tue 30/06/15 Mon 28/12/155 Ofgem
119 Post Implementation 0 days Mon 29/05/17Mon 29/05/17 Rob Wilson
120 ENTSOE Guidance on Implementation published (24 mths 

after EIF)
0 days Mon 

29/05/17
Mon 
29/05/17

5FS+25 mons ENTSOE

121 GB Engagement 120 days Thu 18/06/15 Wed 02/12/15 Rob Wilson
122 JESG update (3 monthly) 1 day Thu 18/06/15 Thu 18/06/15 Rob Wilson
123 JESG update (3 monthly) 1 day Tue 29/09/15 Tue 29/09/15 Rob Wilson
124 JESG update (3 monthly) 1 day Wed 02/12/15Wed 02/12/15 Rob Wilson
125 DEMAND CONNECTION CODE 374 days? Mon 02/11/15Thu 06/04/17 Rob Wilson
126 Entry Into Force 0 days Tue 01/12/15 Tue 01/12/15
127 Grid Code 98 days Mon 02/11/15Thu 17/03/16 Rob Wilson
128 Workgroup Report drafted 28 days Mon 02/11/15Wed 09/12/15 Rob Wilson
129 Workgroup Report discussed at RfG Workgroup 0 days Thu 17/12/15 Thu 17/12/15 128FS+5 days Workgroup
130 Workgroup Report revised 19 days Thu 17/12/15 Tue 12/01/16 129 Rob Wilson
131 Workgroup Report discussed by Workgroup members 0 days Wed 20/01/16Wed 20/01/16130FS+5 days Rob Wilson
132 Workgroup Report discussed at GCRP 1 day Wed 20/01/16Wed 20/01/16 GCRP
133 Workgroup Report agreed by Workgroup members 1 day Wed 17/02/16Wed 17/02/16 Workgroup
134 Workgroup Report discussed at GCRP 1 day Wed 16/03/16Wed 16/03/16 GCRP
135 GCRP recommend Industry Consultation 0 days Thu 17/03/16 Thu 17/03/16 134 GCRP
136 Distribution Code Rob Wilson
137 Industry Consultation 49 days? Thu 17/03/16 Tue 24/05/16 Rob Wilson
138 Industry Consultation drafted 10 days Thu 17/03/16 Wed 30/03/16135 Rob Wilson
139 Industry Consultation Document published externally 1 day? Thu 31/03/16 Thu 31/03/16 138 Rob Wilson
140 Consultation period (20 business days) 20 days Fri 01/04/16 Thu 28/04/16 139 Industry
141 Consultation responses considered 18 days Fri 29/04/16 Tue 24/05/16 140 Rob Wilson
142 Report to the Authority 5 days Wed 25/05/16Wed 01/06/16 Rob Wilson
143 Compilation of Report to Authority (5 business days) 5 days Wed 25/05/16Tue 31/05/16 141 Rob Wilson
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144 Report to Authority published externally 0 days Wed 01/06/16Wed 01/06/16143 Rob Wilson
145 Report to Authority submitted to Ofgem 0 days Wed 01/06/16Wed 01/06/16143 Rob Wilson
146 Modification Approval 25 days Wed 01/06/16Wed 06/07/16 Ofgem
147 Ofgem Consideration (25 business days) 25 days Wed 01/06/16Tue 05/07/16 145 Ofgem
148 Potential Ofgem decision 0 days Wed 06/07/16Wed 06/07/16147 Ofgem
149 HVDC 182 days Mon 02/05/16Wed 11/01/17 Rob Wilson
150 Entry Into Force 0 days Wed 01/06/16Wed 01/06/16
151 Grid Code 103 days Mon 02/05/16Thu 22/09/16 Rob Wilson
152 Workgroup report drafted 28 days Mon 02/05/16Wed 08/06/16 Rob Wilson
153 Workgroup Report discussed at RfG Workgroup 1 day Thu 16/06/16 Thu 16/06/16 152FS+5 days Workgroup
154 Workgroup Report revised 18 days Fri 17/06/16 Tue 12/07/16 153 Rob Wilson
155 Workgroup Report agreed by Workgroup members 1 day Wed 20/07/16Wed 20/07/16154FS+5 days Workgroup
156 Workgroup Report discussed at GCRP 1 day Wed 21/09/16Wed 21/09/16 GCRP
157 GCRP recommend Industry Consultation 0 days Thu 22/09/16 Thu 22/09/16 156 GCRP
158 Distribution Code
159 Industry Consultation 49 days Thu 22/09/16 Tue 29/11/16 Rob Wilson
160 Industry Consultation drafted 10 days Thu 22/09/16 Wed 05/10/16157 Rob Wilson
161 Industry Consultation Document published externally 1 day Thu 06/10/16 Thu 06/10/16 160 Rob Wilson
162 Consultation period (20 business days) 20 days Fri 07/10/16 Thu 03/11/16 161 Industry
163 Consultation responses considered 18 days Fri 04/11/16 Tue 29/11/16 162 Rob Wilson
164 Report to the Authority 5 days Wed 30/11/16Wed 07/12/16 Rob Wilson
165 Compilation of Report to Authority (5 business days) 5 days Wed 30/11/16Tue 06/12/16 163 Rob Wilson
166 Report to Authority published externally 0 days Wed 07/12/16Wed 07/12/16165 Rob Wilson
167 Report to Authority submitted to Ofgem 0 days Wed 07/12/16Wed 07/12/16165 Rob Wilson
168 Modification Approval 25 days Wed 07/12/16Wed 11/01/17 Ofgem
169 Ofgem Consideration (25 business days) 25 days Wed 07/12/16Tue 10/01/17 167 Ofgem
170 Potential Ofgem decision 0 days Wed 11/01/17Wed 11/01/17169 Ofgem
171 GB ENGAGEMENT 606 days Wed 19/11/14Wed 15/03/17 Rob Wilson
172 Grid Code Review Panel (GCRP) 605 days Wed 19/11/14Wed 15/03/17 Rob Wilson
173 Grid Code Review Panel (GCRP) 1 0 days Wed 19/11/14Wed 19/11/14 Rob Wilson
174 Grid Code Review Panel (GCRP) 2 0 days Wed 21/01/15Wed 21/01/15 Rob Wilson
175 Grid Code Review Panel (GCRP) 3 0 days Wed 18/03/15Wed 18/03/15 Rob Wilson
176 Grid Code Review Panel (GCRP) 4 0 days Wed 20/05/15Wed 20/05/15 Rob Wilson
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177 Grid Code Review Panel (GCRP) 5 0 days Wed 15/07/15Wed 15/07/15 Rob Wilson
178 Grid Code Review Panel (GCRP) 6 0 days Wed 16/09/15Wed 16/09/15 Rob Wilson
179 Grid Code Review Panel (GCRP) 7 0 days Wed 18/11/15Wed 18/11/15 Rob Wilson
180 Grid Code Review Panel (GCRP) 8 0 days Wed 20/01/16Wed 20/01/16 Rob Wilson
181 Grid Code Review Panel (GCRP) 9 0 days Wed 16/03/16Wed 16/03/16 Rob Wilson
182 Grid Code Review Panel (GCRP) 10 0 days Wed 18/05/16Wed 18/05/16 Rob Wilson
183 Grid Code Review Panel (GCRP) 11 0 days Wed 20/07/16Wed 20/07/16 Rob Wilson
184 Grid Code Review Panel (GCRP) 12 0 days Wed 21/09/16Wed 21/09/16 Rob Wilson
185 Grid Code Review Panel (GCRP) 13 0 days Wed 16/11/16Wed 16/11/16 Rob Wilson
186 Grid Code Review Panel (GCRP) 14 0 days Wed 18/01/17Wed 18/01/17 Rob Wilson
187 Grid Code Review Panel (GCRP) 15 0 days Wed 15/03/17Wed 15/03/17 Rob Wilson
188 RfG Workgroup 280 days Thu 20/11/14 Thu 17/12/15 Workgroup
189 RfG workgroup 0 days Thu 20/11/14 Thu 20/11/14 Workgroup
190 RfG workgroup 0 days Wed 17/12/14Wed 17/12/14 Workgroup
191 RfG workgroup 0 days Tue 20/01/15 Tue 20/01/15 Workgroup
192 RfG Workgroup 0 days Tue 17/02/15 Tue 17/02/15 Workgroup
193 RfG Workgroup 0 days Thu 19/03/15 Thu 19/03/15 Workgroup
194 RfG Workgroup 0 days Tue 21/04/15 Tue 21/04/15 Workgroup
195 RfG Workgroup 0 days Tue 19/05/15 Tue 19/05/15 Workgroup
196 RfG Workgroup 0 days Tue 16/06/15 Tue 16/06/15 Workgroup
197 RfG Workgroup 0 days Mon 20/07/15Mon 20/07/15 Workgroup
198 RfG Workgroup 0 days Tue 18/08/15 Tue 18/08/15 Workgroup
199 RfG Workgroup 0 days Fri 25/09/15 Fri 25/09/15 Workgroup
200 RfG Workgroup 0 days Wed 28/10/15Wed 28/10/15 Workgroup
201 RfG Workgroup 0 days Thu 19/11/15 Thu 19/11/15 Workgroup
202 RfG Workgroup 0 days Thu 17/12/15 Thu 17/12/15 Workgroup
203 Provisional Distribution Code Review Panel (DCRP) 195 days Thu 05/03/15 Thu 03/12/15 DCRP
204 DCRP 0 days Thu 05/03/15 Thu 05/03/15 DCRP
205 DCRP 0 days Fri 05/06/15 Fri 05/06/15 DCRP
206 DCRP 0 days Thu 03/09/15 Thu 03/09/15 DCRP
207 DCRP 0 days Thu 03/12/15 Thu 03/12/15 DCRP
208 ENC Implementation Steering Group 176 days Mon 13/04/15Mon 14/12/15 Ofgem / DECC
209 ENC Implementation Steering Group 1 day Mon 13/04/15Mon 13/04/15 Ofgem / DECC
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210 ENC Implementation Steering Group 1 day Tue 19/05/15 Tue 19/05/15 19 Ofgem / DECC
211 ENC Implementation Steering Group 1 day Mon 29/06/15Mon 29/06/15 Ofgem / DECC
212 ENC Implementation Steering Group 1 day Mon 10/08/15Mon 10/08/15 Ofgem / DECC
213 ENC Implementation Steering Group 1 day Mon 21/09/15Mon 21/09/15 Ofgem / DECC
214 ENC Implementation Steering Group 1 day Mon 02/11/15Mon 02/11/15 Ofgem / DECC
215 ENC Implementation Steering Group 1 day Mon 14/12/15Mon 14/12/15 Ofgem / DECC
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Resource Group FTE Work

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

TSO 0 hrs

TSO 0 hrs

TSO 0 hrs

20,284 hrs

TNS 176 hrs

TNS 80 hrs

TNS 8 hrs

TNS 588 hrs

TNS 44 hrs

TNS 56 hrs

8 hrs

TNS 120 hrs

8 hrs

8 hrs

TNS 13,184 hrs

TNS 3,424 hrs

TNS 1,176 hrs

TNS 120 hrs

Generators 120 hrs

TNS 120 hrs
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Resource Group FTE Work

TNS 8 hrs

8 hrs

TNS 96 hrs

TNS 48 hrs

8 hrs

TNS 8 hrs

GCRP 8 hrs

TNS 56 hrs

TNS 544 hrs

TNS 0 hrs

Industry 160 hrs

TNS 80 hrs

8 hrs

8 hrs

TNS 160 hrs

TNS 80 hrs

TNS 0 hrs

TNS 0 hrs

Ofgem 400 hrs

Ofgem 200 hrs

Ofgem 0 hrs

TNS 8,008 hrs

TNS 360 hrs

TNS 160 hrs

TNS 48 hrs

8 hrs

GCRP 8 hrs

GCRP 0 hrs

DNO 2,040 hrs
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Resource Group FTE Work

DNO 496 hrs

DNO 40 hrs

DNO 80 hrs

DNO 120 hrs

DNO 80 hrs

DNO 80 hrs

0 hrs

DNO 120 hrs

0 hrs

DNO 64 hrs

DNO 2,616 hrs

DNO 640 hrs

DNO 88 hrs

DNO 80 hrs

DNO 96 hrs

DNO 104 hrs

0 hrs

DNO 320 hrs

0 hrs

DNO 64 hrs

TNS 496 hrs

TNS 88 hrs

TNS 0 hrs

Industry 160 hrs

TNS 120 hrs

TNS 80 hrs

TNS 0 hrs

TNS 0 hrs

Ofgem 400 hrs
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Resource Group FTE Work

Ofgem 200 hrs

Ofgem 0 hrs

TNS 6,336 hrs

TNS 1,464 hrs

TNS 552 hrs

0 hrs

TNS 120 hrs

0 hrs

GCRP 8 hrs

GCRP 0 hrs

DNO 1,960 hrs

DNO 528 hrs

DNO 80 hrs

DNO 80 hrs

DNO 96 hrs

DNO 112 hrs

0 hrs

DNO 32 hrs

0 hrs

DNO 80 hrs

TNS 800 hrs

TNS 80 hrs

TNS 0 hrs

Industry 240 hrs

TNS 80 hrs

TNS 160 hrs

TNS 80 hrs

TNS 0 hrs
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Resource Group FTE Work

TNS 0 hrs

Ofgem 400 hrs

Ofgem 200 hrs

Ofgem 0 hrs

TNS 1,064 hrs

Ofgem 1,040 hrs

TNS 0 hrs

ENTSOE 0 hrs

TNS 984 hrs

TNS 8 hrs

TNS 8 hrs

TNS 8 hrs

TNS 5,448 hrs

0 hrs

TNS 1,184 hrs

TNS 224 hrs

0 hrs

TNS 152 hrs

TNS 0 hrs

GCRP 8 hrs

8 hrs

GCRP 8 hrs

GCRP 0 hrs

TNS 8 hrs

TNS 784 hrs

TNS 80 hrs

TNS 8 hrs

Industry 160 hrs

TNS 144 hrs

TNS 80 hrs

TNS 40 hrs
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Resource Group FTE Work

TNS 0 hrs

TNS 0 hrs

Ofgem 400 hrs

Ofgem 200 hrs

Ofgem 0 hrs

TNS 3,936 hrs

0 hrs

TNS 1,216 hrs

TNS 224 hrs

8 hrs

TNS 144 hrs

8 hrs

GCRP 8 hrs

GCRP 0 hrs

0 hrs

TNS 784 hrs

TNS 80 hrs

TNS 8 hrs

Industry 160 hrs

TNS 144 hrs

TNS 80 hrs

TNS 40 hrs

TNS 0 hrs

TNS 0 hrs

Ofgem 400 hrs

Ofgem 200 hrs

Ofgem 0 hrs

TNS 14,952 hrs

TNS 4,840 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs
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Resource Group FTE Work

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

TNS 0 hrs

2,240 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

0 hrs

1,560 hrs

0 hrs

0 hrs

0 hrs

0 hrs

1,464 hrs

8 hrs
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Resource Group FTE Work

8 hrs

8 hrs

8 hrs

8 hrs

8 hrs

8 hrs
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