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Banding Threshold  - Workgroup Consultation  

Task Name Duration Start Finish Resource Names

Consultation 72 days Thu 19/02/15 Fri 29/05/15
Richard 

Woodward

   Cost Benefit Analysis completed for System 

Operator Costs
15 days Thu 19/02/15 Wed 11/03/15

Richard 

Woodward
   Cost Benefit Analysis completed for Generator 

Costs
15 days Thu 19/02/15 Wed 11/03/15 Generators

   Conclusions and Recommendations finalised 15 days Thu 19/02/15 Wed 11/03/15
Richard 

Woodward
   Draft Consultation circulated to RfG Workgroup 

members
1 day Thu 12/03/15 Thu 12/03/15

Richard 

Woodward

   Draft Consultation discussed at RfG Workgroup 1 day Thu 19/03/15 Thu 19/03/15 Workgroup

   Comments received from RfG Workgroup 

members 
12 days Fri 20/03/15 Mon 06/04/15

Richard 

Woodward
   Comments considered and Consultation 

amended
6 days Tue 07/04/15 Tue 14/04/15

Richard 

Woodward

   Final workgroup review of Consultation paper 1 day Tue 21/04/15 Tue 21/04/15 Workgroup

   Updated Consultation circulated to GCRP 

members
1 day Thu 07/05/15 Thu 07/05/15

Richard 

Woodward

   Consultation discussed at GCRP 1 day Wed 20/05/15 Wed 20/05/15 GCRP

   Consultation revised based on GCRP feedback 7 days Thu 21/05/15 Fri 29/05/15
Richard 

Woodward



Industry Consultation and Modification Approval 
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Task Name Duration Start Finish Resource Names

Industry Consultation 36 days Mon 01/06/15 Mon 20/07/15
Richard 

Woodward

   Industry Consultation Document published 

externally
0 days Mon 01/06/15 Mon 01/06/15

Richard 

Woodward

   Consultation period (20 business days) 20 days Mon 01/06/15 Fri 26/06/15 Industry

   Consultation redrafted with industry comments 10 days Mon 29/06/15 Fri 10/07/15
Richard 

Woodward

   Revised Consultation circulated to RfG 

Workgroup
1 day Mon 13/07/15 Mon 13/07/15 Workgroup

   Revised Consultation presented at RfG 

Workgroup
1 day Mon 20/07/15 Mon 20/07/15 Workgroup

Report to the Authority 10 days Tue 21/07/15 Mon 03/08/15
Richard 

Woodward

   Compilation of Report to Authority (10 business 

days)
10 days Tue 21/07/15 Mon 03/08/15

Richard 

Woodward

   Report to Authority published externally 0 days Mon 03/08/15 Mon 03/08/15
Richard 

Woodward

   Report to Authority submitted to Ofgem 0 days Mon 03/08/15 Mon 03/08/15
Richard 

Woodward

Modification Approval 25 days Tue 04/08/15 Mon 07/09/15 Ofgem

   Ofgem Consideration (25 business days) 25 days Tue 04/08/15 Mon 07/09/15 Ofgem

   Potential Ofgem decision 0 days Mon 07/09/15 Mon 07/09/15 Ofgem



Area 
Jan 

Requirements for 

Generators 
Lead: Rob Wilson 

Demand 

Connection 

Code 
Lead: Rob Wilson 

HVDC 
Lead: Rob Wilson 

EU Electricity: Grid Connection Codes Plan On a Page 

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

2015 

  Complete 

   On Track 

   At Risk 

 

  Milestone Missed 

   Date TBC 

  First RfG Workgroup 

report agreed 

 

  GCRP recommend 

industry consultation 

 

  Report to Authority 

submitted to Ofgem 

 
  Ofgem Modification 

Approval  

 

National Parameters 

agreed 

 
  GCRP recommend 

industry consultation 

 

  Entry Into Force 

  Entry Into Force 

Based on RfG Code draft released 22ndJanuary 2015 

  First XB Committee 

Meeting 

 

Modification 

Timeline 1 

Modification 

Timeline 2 

16/03 



Area 
Jan 

Requirements for 

Generators 
Lead: Rob Wilson 

Demand 

Connection 

Code 
Lead: Rob Wilson 

HVDC 
Lead: Rob Wilson 

EU Electricity: Grid Connection Codes Plan On a Page 

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

2016 

  Complete 

   On Track 

   At Risk 

 

  Milestone Missed 

   Date TBC 

  Entry Into Force 

Based on RfG Code draft released 22ndJanuary 2015 

  Report to Authority 

submitted to Ofgem 

 

  Ofgem Modification 

Approval  

 

Modification 

Timeline 1 

Modification 

Timeline 2 

Industry Consultation 

finishes 

   Report to Authority 

submitted to Ofgem 

  Ofgem Modification 

Approval 

 

Industry Consultation 

finishes 

   Report to Authority 

submitted to Ofgem 



Area 
Jan 

Requirements for 

Generators 
Lead: Rob Wilson 

Demand 

Connection 

Code 
Lead: Rob Wilson 

HVDC 
Lead: Rob Wilson 

EU Electricity: Grid Connection Codes Plan On a Page 

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

2017 

  Complete 

   On Track 

   At Risk 

 

  Milestone Missed 

   Date TBC 

Based on RfG Code draft released 22ndJanuary 2015 

Modification 

Timeline 1 

Modification 

Timeline 2 

  Ofgem Modification 

Approval 

 


