
Action Owner Progress Status

13

RfG timescales within connection offer documentation AJ

Speak to legal to consider including a note within the informal offer letter or in the offer

appendices referencing RfG and the likely timescales.

Update 20.10.14 - Update provided by AJ of suggested options, AJ to consider and develop

further with NGET Lawyers.

Update 20.11.14 - Discussion ongoing within NGET.

Update following December and January's workgroup meetings - AJ has discussed this

internally at NGET, next steps are dependant on the pending new draft of RfG, therefore this

action will be ongoing until such time.

Ongoing

19

Raise with ACER the definitions across ENCS and flag the 

codes which do not apply retrospectively RM Work is ongoing, RM to report back to the workgroup the progress made on this. Ongoing

25 Future Compliance Regime Update RM/JR

Taken forward from Action 5a, 5b and 9. There is the requirement for DECC and Ofgem to 

provide an update on the future compliance regime. For example, enforcement of G59 and 

G83, decommissioning, impact on domestic customers. Ongoing

29 Costs to Generators. CW and ZZ

Determine the cost to generators of complying with the cumulative requirements of bands A-C

in particular and therefore the impact that would be felt in moving the thresholds. CW to

progress this action for synchronous plant and RW to speak to Zoltan Zavody of Renewable

UK for non-synchronous plant. To be covered in Meeting 6 presentation material (Agenda Item

6).

Update 20.01.15 - RW liaising with Zoltan Zavody.

Update 17.02.15 - ZZ and CW looking into with respective business areas (action owner

change from RW to ZZ). Ongoing

31 Frequency Response Services RW and MK

To consider how NGET will use frequency response services for Type B and C generators. MK 

will also look at commissioning costs and differences and update the work group. To be 

covered in Meeting 6 presentation material (Agenda items 7and 8).

Update 20.01.15 - Discussions ongoing. AF and RW to cover in Meeting 7 (Agenda Item 5) 

and RW liaising with Adam Simms of NGET for potential to present at Meeting 8 in February.

Update 17.02.15 - Meeting 8, Agenda Item 6 presentation by Adam Simms/Steve Lamb 

on developments in frequency response. MK to talk through any updates to 

commissioning costs action. Ongoing

32 Preliminary banding assessment data source/s

RW and 

RJW

To provide more information on what data was used as part of the preliminary banding

assessment including that from the GC0035 Workgroup and what the issues with this or

necessary assumptions had been, and liaise with MK, AC and SM on any further information

required from the DNOs.  To be covered in Meeting 6 presentation material (Agenda Item 5).

Update 20.01.15 - Discussions ongoing. RJW to provide progress update in Meeting 7

(Agenda item 6).

Update 17.02.15 - RJW to provide further update in March Meeting 9.
Ongoing

36

‘RfG Banding Threshold Setting Considerations’  RW to 

circulate to the workgroup; assumptions and further details 

behind this presentations findings. RW

Update 20.01.15 - RW to provide update in Meeting 7 (Agenda item 6).

Update 17.02.15 - Action Complete

Closed

37

RW and AJ to look into AF's query on what is the current

maximum amount available of Frequency Response and

also where possible add this to the graph slide 9 Projection

of Generation Types by 2020 (Slow Progression model)

detailed within the ‘RfG Banding Threshold Setting

Considerations’ presentation.
RW and AJ

Update 20.01.15 - AF and RW will cover in Meeting 7 (Agenda Item 5).

Update 17.02.15 - Action Complete

Closed

38

RW to liaise with NGET System Operability Framework

(SOF) representatives and the potential for them to give a

presentation at a future RfG workgroup meeting. 

JW to speak to SO Ofgem colleagues for thoughts.
JW and RW

Update 20.01.15 - RW liaising with NGET SOF Team for potential presenting at future 

workgroup meeting.

Update 17.02.15 - Meeting 8, Agenda Item 7 presentation by Ben Marshall on SOF. JW 

advised discussions ongoing internally and potential for Ofgem colleagues to attend 

the next workgroup meeting. Ongoing

41

National Parameters Selection Presentation - AJ to provide

workgroup with reasoning/values behind each parameter,

any associated Grid Code modification names, confirmation

of any impacts to the Project Plan timescale of 1 year and to

review the TSO/DNO interactions.
AJ

Update 20.01.15 - Complete, update to work will be given at Meeting 7 (Agenda Item 7). 

Update 17.02.15 - Action Complete Closed

42

SLK to look into the possibility of circulating to the

workgroup an organogram depicting the DECC/Ofgem

Steering group placement in the ENC governance structure.

JW

Action with JW to look into internally. Update 20.01.15 - JW advised today's (20.01.15) JESG 

would be discussing the existing ENC Programme stakeholder groups for GB of which may 

see a change to the existing ENC Programme structure. JW to send round to the RfG 

Workgroup the outcome of these discussions.  Update 17.02.15 - Closed SLK has sent onto 

the workgroup the new proposal paper discussed at JESG Closed

43

AJ/CR/All to work towards a detailed project plan by 

February 2015 ahead of the March Steering Group meeting. AJ/CR/All 

Update 20.01.15 - To be discussed further at Meeting 7.

Update 17.02.15 - CR will discuss further at Meeting 8 Ongoing

44
SLK to look to plan in future workgroup meetings from June

2015 onwards. SLK Update 17.02.15 - Action Complete Closed

45

SLK to check there are no future meeting date clashes with

the RfG GC0048 workgroup and JESG and advise the

workgroup accordingly. SLK Update 17.02.15 - Action Complete Closed

46

Workgroup members to draft potential questions for Adam

Sims on future Frequency Response Capability ahead of

inviting Adam to the next RfG workgroup meeting.
ALL Update 17.02.15 - Action Complete Closed

47

Further to the above action, RW to also discuss with Adam

Simms and NGET SOF Team the suggestion for a future

position on the ‘current GB Frequency Response’ figures

and for this to include demand side response.
RW

Update 17.02.15 - Meeting 8, Agenda Item 6 and 7 presentations by Ben Marshall and 

Adam Simms Closed

48

AJ and RJW to go through distinction of Power Park Module

and Power Generating Module under RfG to determine

compliance. AJ & RW Update 17.02.15 - AJ/RW to give update on 09.02.15 meeting. Ongoing

49

MK, AC, SM and ZZ to assist RJW in profiling project

connections of existing plant to confirm assumption one way 

or the other and to consider if there is an overwhelming rule

of thumb regarding voltage/size that can be employed
MK, AC, SM, 

ZZ & RJW Update 17.02.15 - Action Complete Closed

50
RJW to reconcile banding data against FES NGET

predictions. RJW Update 17.02.15 - RJW will discuss further at March meeting 9 Ongoing

51
MK, DNOs (AC, SM) to look at banding data and see if there

are any ‘uncertainties’ in their forecast.

MK, DNOs 

(AC, SM) Updated 17.02.15 - Complete Closed

52

AJ to contact Solar Trade Association for potential

attendance at future workgroup meetings AJ

Update 17.02.15 - AJ has contacted the Solar Rep, they are currently looking at who 

would be best placed to attend on their behalf. Ongoing

53
SD to look at predicted demand vs generation profile and

update the workgroup SD Update 17.02.15 - SD liaising with colleagues internally Ongoing

54
CR to update project plan presentation for next workgroup.

CR Update 17.02.15 - CR will discuss further at Meeting 8 Ongoing

55

Workgroup to review National Parameter information and

provide by comments to AJ ahead of the next workgroup

meeting ALL Update 17.02.15 - Action Complete Closed

56

SLK to check with JESG and ECCAF Secretariat for any

documents which cover the existing list of legal and licence

changes associated with the ENC implementation and a list

of the existing RfG GB issues (Risk 14). 
SLK Update 17.02.15 - ECCAF Mapping has been sent onto the workgroup Ongoing

57 JW to look into new nuclear Grid Code compliance. RJW Update 17.02.15 - RJW to move to Risk Register. Closed

58

RW to circulate to the workgroup an update on the

Emergency & Restoration European Network Code and its

interactions with RfG. RW Update 17.02.15 - Action Complete Closed

59

RW to circulate to the workgroup an update from David

Spillet (Energy Networks Association) with regards to a

Summary of standards IEC62786 and TS50549.
RW Update 17.02.15 - Action Complete Closed

58

DS to speak to contacts for solar experts and SME 

manufacturers attendance at the GC0048 workgroup. RJW 

to draft an introductory note for DS to use with new 

contacts. DS and RJW NEW

59

JW to look at the FiT Register to identify if we have any 

missing representatives for the GC0048 Workgroup. JW NEW

60

DS to look to moving the October P2 meeting as this 

clashes with the RfG Workgroup meeting (Wednesday 28 

October). DS NEW

61

RJW  to look at incremental costs for generators to install 

the required communications facilities, and to produce a 

template to circulate to the workgroup to allow generators to 

compile their costs for compliance purposes. RJW NEW

62

RW and AJ to chase up  ENTSO-E on their concern relating 

to the fault ride through parameters defined in Table 3.1 and 

7.1. RW and AJ NEW

63 NGET to look at agenda items for the next few meetings. NGET NEW

64

SC and AJ to look to bring a draft of the mapping of 

definitions carried out so far and focus on the definitions for 

RfG vs Dcode. This is required for the next workgroup 

meeting and when appropriate this detail will be added into 

the project plan. SC and AJ NEW

65

RJW update the Risk Register;

i. New column for ‘risk rating after proposed mitigation’ 

ii. Review ‘Issues’ tab and seek to change to ‘points to note’. 

iii. Add ‘Stakeholder Engagement’ risk to the Risk Register 

to make sure we are capturing all stakeholders.

RJW NEW

66

RM and CR to liaise on the Project Plan – CR to develop 

and arrange TCON with RM. RM and CR NEW

67

SLK to pass on minutes for the DECC/Ofgem Stakeholder 

Meeting held on the 19 February. SLK NEW
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