
Action Owner Progress Status

13

RfG timescales within connection offer documentation AJ

Speak to legal to consider including a note within the informal offer letter or in the offer

appendices referencing RfG and the likely timescales.

Update 20.10.14 - Update provided by AJ of suggested options, AJ to consider and develop

further with NGET Lawyers.

Update 20.11.14 - Discussion ongoing within NGET.

Update following December and January's workgroup meetings - AJ has discussed this

internally at NGET, next steps are dependant on the pending new draft of RfG, therefore

this action will be ongoing until such time.

Ongoing

14

Draft task list/project plan CG and RW

Draft a timeline/project plan, tasks and prioritise and to send to the RfG workgroup ahead of the

next meeting.

Update 20.10.14 - Presentation covered by RW (Agenda item 7). Next steps;

     1. RW and CG to produce task list which will be used to develop an RfG project plan.

2. Project plan lead by CG based on assumption of Entry into Force Q1 next year with an

implementation of 2 years. This is to be included on the agenda for the next meeting.

Updated 20.11.14 - Work ongoing, presentations covered under this months meeting agenda.

Update 16/12/14 - Ongoing To be covered in Meeting 6 presentation material (Agenda Item 8).

Update 20.01.15 - Action closed and 'RfG Project Plan' added as a Standing Agenda

item.

Closed

19

Raise with ACER the definitions across ENCS and flag the 

codes which do not apply retrospectively RM Work is ongoing, RM to report back to the workgroup the progress made on this. Ongoing

25 Future Compliance Regime Update RM/JR

Taken forward from Action 5a, 5b and 9. There is the requirement for DECC and Ofgem to 

provide an update on the future compliance regime. For example, enforcement of G59 and G83, 

decommissioning, impact on domestic customers. Ongoing

26 Develop Risk Register draft for the RfG Workgroup RW/AJ

To be covered in Meeting 6 presentation material (Agenda Item 9).

Update 20.01.15 - Action closed and 'Risk Register' added as a Standing Agenda item.

Closed

27 Project Plan Progression

Chair and 

Workgroup

To be covered in Meeting 6 presentation material (Agenda Item 8).

Update 20.01.15 - Action closed and 'RfG Project Plan' added as a standing Agenda item.

Closed

29 Costs to Generators. CW and RW

Determine the cost to generators of complying with the cumulative requirements of bands A-C

in particular and therefore the impact that would be felt in moving the thresholds. CW to

progress this action for synchronous plant and RW to speak to Zoltan Zavody of Renewable UK

for non-synchronous plant. To be covered in Meeting 6 presentation material (Agenda Item 6).

Update 20.01.15 - RW liaising with Zoltan Zavody.
Ongoing

30 Consideration of Operational costs to NGET RW

To consider how to assess operational costs for NGET.  To be covered in Meeting 6 

presentation material (Agenda Item 7).

Update 20.01.15 - Action to be closed as this will be covered in Meeting 7 (Agenda Item 

6). 

Closed

31 Frequency Response Services RW and MK

To consider how NGET will use frequency response services for Type B and C generators. MK 

will also look at commissioning costs and differences and update the work group. To be 

covered in Meeting 6 presentation material (Agenda items 7and 8).

Update 20.01.15 - Discussions ongoing. AF and RW to cover in Meeting 7 (Agenda Item 

5) and RW liaising with Adam Simms of NGET for potential to present at Meeting 8 in 

February. Ongoing

32 Preliminary banding assessment data source/s

RW and 

RJW

To provide more information on what data was used as part of the preliminary banding

assessment including that from the GC0035 Workgroup and what the issues with this or

necessary assumptions had been, and liaise with MK, AC and SM on any further information

required from the DNOs.  To be covered in Meeting 6 presentation material (Agenda Item 5).

Update 20.01.15 - Discussions ongoing. RJW to provide progress update in Meeting 7

(Agenda item 6).
Ongoing

35

DECC/Ofgem Steering Group Terms of Reference for 

workgroup circulation JW Complete.
Closed

36

‘RfG Banding Threshold Setting Considerations’  RW to 

circulate to the workgroup; assumptions and further details 

behind this presentations findings. RW Update 20.01.15 - RW to provide update in Meeting 7 (Agenda item 6). Ongoing

37

RW and AJ to look into AF's query on what is the current

maximum amount available of Frequency Response and also 

where possible add this to the graph slide 9 Projection of

Generation Types by 2020 (Slow Progression model)

detailed within the ‘RfG Banding Threshold Setting

Considerations’ presentation.
RW and AJ Update 20.01.15 - AF and RW will cover in Meeting 7 (Agenda Item 5). Ongoing

38

RW to liaise with NGET System Operability Framework

(SOF) representatives and the potential for them to give a

presentation at a future RfG workgroup meeting. 

JW to speak to SO Ofgem colleagues for thoughts.
JW and RW

Update 20.01.15 - RW liaising with NGET SOF Team for potential presenting at future 

workgroup meeting. Ongoing

39

RW/AJ and AF to look internally into the rationale behind the 

current GB banding (but noted they may not be able to 

confirm an answer on this). 

AF, RW and 

AJ

Update 20.01.15 - AF email and conversations with workgroup following Meeting 6, AJ 

contacting SHE Transmission. Update from workgroup was the information provided to 

date was sufficient and therefore happy to close this action.

Closed

40

RW and RJW to chase up non-synchronous banding 

data/costs from Renewable UK.

RW and 

RJW Update 20.01.15 - Close as covered in Action 29.
Closed

41

National Parameters Selection Presentation - AJ to provide

workgroup with reasoning/values behind each parameter,

any associated Grid Code modification names, confirmation

of any impacts to the Project Plan timescale of 1 year and to

review the TSO/DNO interactions.
AJ Update 20.01.15 - Complete, update to work will be given at Meeting 7 (Agenda Item 7). Ongoing

42

SLK to look into the possibility of circulating to the workgroup 

an organogram depicting the DECC/Ofgem Steering group

placement in the ENC governance structure.

JW

Action with JW to look into internally. Update 20.01.15 - JW advised today's (20.01.15) 

JESG would be discussing the existing ENC Programme stakeholder groups for GB of 

which may see a change to the existing ENC Programme structure. JW to send round to 

the RfG Workgroup the outcome of these discussions. Ongoing

43

AJ/CR/All to work towards a detailed project plan by 

February 2015 ahead of the March Steering Group meeting. AJ/CR/All Update 20.01.15 - To be discussed further at Meeting 7. Ongoing

44
SLK to look to plan in future workgroup meetings from June

2015 onwards. SLK Update 20.01.15 - Work in progress Ongoing

45

SLK to check there are no future meeting date clashes with

the RfG GC0048 workgroup and JESG and advise the

workgroup accordingly. SLK NEW

46

Workgroup members to draft potential questions for Adam

Sims on future Frequency Response Capability ahead of

inviting Adam to the next RfG workgroup meeting.
ALL NEW

47

Further to the above action, RW to also discuss with Adam

Simms and NGET SOF Team the suggestion for a future

position on the ‘current GB Frequency Response’ figures and 

for this to include demand side response.
RW NEW

48

AJ and RJW to go through distinction of Power Park Module

and Power Generating Module under RfG to determine

compliance. AJ & RW NEW

49

MK, AC, SM and ZZ to assist RJW in profiling project

connections of existing plant to confirm assumption one way

or the other and to consider if there is an overwhelming rule

of thumb regarding voltage/size that can be employed
MK, AC, SM, 

ZZ & RJW NEW

50
RJW to reconcile banding data against FES NGET

predictions. RJW NEW

51
MK, DNOs (AC, SM) to look at banding data and see if there

are any ‘uncertainties’ in their forecast.

MK, DNOs 

(AC, SM) NEW

52
AJ to contact Solar Trade Association for potential

attendance at future workgroup meetings AJ NEW

53
SD to look at predicted demand vs generation profile and

update the workgroup SD NEW

54
CR to update project plan presentation for next workgroup.

CR NEW

55

Workgroup to review National Parameter information and

provide by comments to AJ ahead of the next workgroup

meeting ALL NEW

56

SLK to check with JESG and ECCAF Secretariat for any

documents which cover the existing list of legal and licence

changes associated with the ENC implementation and a list

of the existing RfG GB issues (Risk 14). 
SLK NEW

57 JW to look into new nuclear Grid Code compliance. JW NEW

58

RW to circulate to the workgroup an update on the

Emergency & Restoration European Network Code and its

interactions with RfG. RW NEW

59

RW to circulate to the workgroup an update from David

Spillet (Energy Networks Association) with regards to a

Summary of standards IEC62786 and TS50549.
RW NEW
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