
Non Urgent Modification Workgroup Meeting – Post May CUSC Panel Update

Month May June July August

Weekdays 27-31 03.-07 10.-14 17.-21 24.-28 01.-05 08.-12 15.-19 22.-26 29.-02 05.-09 12-16 19-23 26-30
CMP430/CMP431 Meetings (MHHS Urgent modifications) 1 0 1 0 1 1 1 0 0 CAC CAC

CMP434 Meetings 
(IRC Urgent modification)

1 1 2 2 Workgroup 0 2 1 1 1 0 CAC CAC

CMP435 Meetings 
(Gate 2 Urgent modification)

1 1 1 1 Consultation 0 2 1 1 1 0 CAC CAC

Total Workgroup meetings 3 2 4 3 1 1 1 4 2 2 2 0 0 0 25

Business days without Workgroup meetings/ Panels/ Task Force/TCMF 0 2 2 2 3 4 4 2 2 2 4 0 0 0 27

Following the April 2024 CUSC Panel, Panel members agreed that based on the volume of ESO and industry resource being utilised by the Urgent CUSC Modifications Workgroup 

meetings that all other modification Workgroup meetings should take a hiatus. As agreed, on a rolling monthly basis, the CUSC Panel will discuss the following ahead of a modification 

exiting the Workgroup meeting hiatus; whether resource is available, the prioritisation of the modification, and availability of Workgroup meeting materials. 

If you have any queries around specific modifications please contact Rachel McLeod Rachel.McLeod@nationalgrideso.com or cusc.team@nationalgrideso.com

At the May 2024 CUSC Panel it was agreed that the Workgroup meeting hiatus should continue and as such no Workgroup meetings will be arranged until further notice; the ESO have 

committed to do the following:

Mod 

Number

Title % of Workgroup Members* on the 

Urgent CUSC Modifications

(* with currently 50%+ attendance)

Committed Activity

CMP426 TNUoS charges for transmission circuits 

identified for the HND as onshore transmission

25% (2 of 8 Workgroup Members) The ESO is completing further analysis which is anticipated to be available in mid July.

CMP402 Introduction of Anticipatory Investment (AI) 

principles within the User Commitment 

Arrangements

25% (2 of  8 Workgroup Members) The new proposed solution has been socialised internally within the ESO, the proposed legal text is now under review to 

ensure that the intent of the solution and previous concerns have been addressed ahead of sharing with the Workgroup. 

CMP419 Generation Zoning Methodology Review 30% (4 of  13 Workgroup Members The Proposer has confirmed to the Workgroup and the Authority their intention to split the modification into two modifications. 

CMP419 to focus on offshore and a future modification to focus on the onshore elements. The Proposer will look to socialise 

the new modification with TCMF in July 2024.

CMP417 Extending principles of CUSC Section 15 to all 

Users

44% (4 of 9 Workgroup Members) The Proposer and Connections SME are continuing to complete additional detailed worked examples and verification through 

a subgroup which is likely to take place by mid July 2024.

CMP423 Generation Weighted Reference Node 15% (2 of 13 Workgroup Members) The ESO will continue with the required further analysis, develop the legal text and share the transport model with the 

Workgroup members that have signed the software license agreement. Monthly Proposer check ins are in place to ensure 

progress.

CMP288 Explicit charging arrangements for customer 

delays and backfeeds

33% (3 of 9 Workgroup Members) The Workgroup Consultation Document will be finalised and circulated for Workgroup approval ahead of being published to 

industry

CMP344 Clarification of Transmission Licensee revenue 

recovery and the treatment of revenue 

adjustments in the Charging Methodology

50% (2 of 4 Workgroup Members) Ahead of the next Workgroup meeting there is potentially the need for Panel to approve limited workgroup membership. 

The Workgroup is awaiting external analysis ahead of the next Workgroup meeting. The ESO will continue to work on 

addressing the Send Back deficiencies in preparation for the next Workgroup meeting.

CMP328 Connections Triggering Distribution Impact 

Assessment

27% (3 of 11 Workgroup Members) There are on going discussions between the new Proposer, the ESO and the Authority on the appropriate next steps to 

address the Send Back deficiencies in preparation ahead of future Workgroup meetings being scheduled.

CMP432 Improve “Locational Onshore Security Factor” 

for TNUoS Wider Tariffs

29% (2 of 7 Workgroup Members) Following feedback from the May TNUoS Task Force meeting the Proposer will reach out to the ESO Network Team for 

clarification on how future network reinforcements are designed.

https://www.nationalgrideso.com/industry-information/codes/cusc/modifications/cmp431adjustments-tnuos-charging-2025-support-market-half-hourly-settlement-mhhs-programme-non-charging
https://www.nationalgrideso.com/industry-information/codes/cusc/modifications/cmp431adjustments-tnuos-charging-2025-support-market-half-hourly-settlement-mhhs-programme-non-charging
mailto:Rachel.McLeod@nationalgrideso.com
mailto:cusc.team@nationalgrideso.com
https://www.nationalgrideso.com/document/318131/download


Predicted timelines for Non-Urgent Modifications as of 31 May 2024
Title Potential timelines

CMP426 TNUoS charges for transmission circuits 

identified for the HND as onshore 

transmission

Ahead of the Workgroup meeting hiatus no future Workgroup meetings had been scheduled, as the timescales required to complete the analysis had not been finalised the 

CUSC Panel had not been presented with a new timeline to approve. 

Based on the analysis being available in mid July and an assumption of Workgroup meetings reconvening shortly after:

• The Workgroup Consultation is predicted to be published 2-3 months after the analysis is available. 

• The Workgroup Report then predicted to be published circa 3 months after that.

• The FMR would be submitted to the Authority circa May/ June 2025 (previously September 2024)

CMP402 Introduction of Anticipatory Investment (AI) 

principles within the User Commitment 

Arrangements

Ahead of the Workgroup meeting hiatus no future Workgroup meetings had been scheduled, as the timescales required to complete the proposed solution review had not been 

finalised the CUSC Panel had not been presented with a new timeline to approve.

Based on the proposed solution being socialised at the July 2024 TCMF and an assumption of Workgroup meetings reconvening by the end of August:

• The Second Workgroup Consultation is predicted to be published 3-4 months after the proposed solution and legal text is available. 

• The Workgroup Report then predicted to be published 2-3 months after that.

• The FMR would be submitted to the Authority circa June/ July 2025 (previously May 2024)

CMP419 Generation Zoning Methodology Review The CUSC Panel will be presented a new timeline to approve for this modification after the modification is split into the offshore and onshore elements. It is anticipated that the 

onshore elements within the new modification would seek to be implemented ahead of the offshore elements in CMP419 (previously March 2025).

CMP417 Extending principles of CUSC Section 15 to 

all Users
Ahead of the Workgroup meeting hiatus the Workgroup agreed that more Workgroup meetings were required ahead of publishing the Workgroup Consultation. The CUSC 

Panel had not been presented with a new timeline to approve as the timescales required to complete the additional detailed worked examples and verification had not been 

finalised and the impact of the Urgent Connection modifications was not known. 

Based on predicted sub-group in mid July and an assumption of Workgroup meetings reconvening by mid September:

• The Workgroup Consultation is predicted to be published 2 -3 months after meeting reconvene. 

• The Workgroup Report then predicted to be published 3-4 months after that.

• The FMR would be submitted to the Authority circa July/August 2025 (previously December 2024)

CMP423 Generation Weighted Reference Node The CUSC Panel has not been presented with a new timeline to approve, however based on an assumption of Workgroup meeting reconvening by mid September:

• The Workgroup Consultation is predicted to be published circa 3 months after meeting reconvene. 

• The Workgroup Report then predicted to be published circa 3 months after that.

• The FMR would be submitted to the Authority circa May/ June 2025. (previously February 2025)

CMP288 Explicit charging arrangements for customer 

delays and backfeeds

The CUSC Panel has not been presented with a new timeline to approve, however based on an assumption of Workgroup Consultation would be circulated to Workgroup 

members by late June:

• The Workgroup Consultation is predicted to be published in July 

• The Workgroup Report then predicted to be published circa 3 months after that.

• The FMR would be submitted to the Authority circa December 2024/January 2025 (previously October 2024)

CMP344 Clarification of Transmission Licensee 

revenue recovery and the treatment of 

revenue adjustments in the Charging 

Methodology

The CUSC Panel has not been presented with a new timeline to approve, however based on an assumption that a quorate Workgroup meeting is achieved ahead of the 3rd

Code Administration Consultation taking place by September:

• The FMR would be submitted to the Authority circa November/ December 2024 (previously October 2024)

CMP328 Connections Triggering Distribution Impact 

Assessment

Workgroup meetings were not scheduled ahead of the Workgroup meeting hiatus as SPR requested to be the new Proposer for CMP328 following SSEN's withdrawal as 

proposer of the modification on 16 April 2024.

CMP405 TNUoS Locational Demand Signals for 

Storage

Ahead of the Workgroup meeting hiatus no future Workgroup meetings had been scheduled, as the Proposer felt that CMP405 needed to be paused in order to complete any 

further analysis required and to consider all the relevant developments happening to Storage across the industry. The Storage Subgroup dates are currently not confirmed.

CMP432 Improve “Locational Onshore Security 

Factor” for TNUoS Wider Tariffs

As agreed at the May TNUoS Task Force meeting, the Proposer needs to verify the working assumptions expressed in the modification proposal around network design.

CMP433 Optimised Transmission Investment Cost 

model

Workgroup meetings are currently scheduled to begin in September.
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