

# GC0096 Energy Storage



Naomi Davies  
15 November 2017

## Proposed Next Steps

---

- Workgroup Consultation circulated to Panel members for October Panel meeting
- Code Administrator and Proposer worked on new timetable
- Legal text review due to be completed by Proposer w/c 4 Dec
- Workgroup 10 working day comments (ahead of Xmas) ahead of issuing Workgroup Consultation in New Year

## GC0096

The Code Administrator recommends the following timetable:

<b>Proposal to Grid Code Panel Review Meeting</b>	31 August 2016
<b>Publish Workgroup Consultation</b>	15 January 2018
<b>Workgroup Consultation closing date</b>	29 January 2018
<b>Workgroup Report to Grid Code Review Panel/Panel meeting</b>	13 March 2018/21 March 2018
<b>Publish Code Admin Consultation (20 WDS as over Easter)</b>	23 March 2018
<b>Code Admin Consultation closing date</b>	20 April 2018
<b>Draft Modification Report to Grid Code Review Panel</b>	08 May 2018
<b>Grid Code Review Panel Vote</b>	16 May 2018
<b>Publish/Submit Final Modification Report</b>	29 May 2018
<b>Decision</b>	03 July 2018
<b>Date of Implementation</b>	18 July 2018