national**gridESO**

GC0132 Action log

Action items: In progress and completed since last meeting

ID	Description	Owner	Due	Status
1	Legal text to be updated for Proposal	RW	30/12/2019	Open
2	Legal text to be finalised for alternative	RW/AF	30/12/2019	Open
3	Speak to Elexon around progress of related modification	Code Administrator	30/12/2019	Open
4	Draft Workgroup Report to be drafted	RP	30/12/2019	Open