

CMP192 Update for CUSC Modifications Panel



Pat Hynes

24th June 2011

Working group Progress

- Nine meetings
- Original locked down and discussing alternatives
 - Subgroups
 - 3 main alternatives
 - Consultation questions on some parameters
- Transition
- Legal drafting
- 4 week consultation planned for last week in July

Changes to the plan

- Additional day (27th June) to discuss legal drafting
 - NGET legal team to walk through drafting with Workgroup
- Industry seminar expected last week in July
 - 2nd week of consultation
- Planning an additional day post consultation
 - 2 days post consultation
- Still working to plan of submission to Ofgem 8th November 2011