

Urgent Modification timetable



Jade Clarke – Code Administrator

-
- Panel to agree;
 - whether CMP261 requires a Workgroup
 - whether CMP261 be considered as Urgent

Proposed timetable – with Workgroup

8 th March 2016	CUSC Modification Proposal and request for Urgency submitted
9 th March 2016	CUSC Panel meeting to consider urgent modification
9 th March 2016	Panel's view on urgency submitted to Ofgem for consultation
9 th March 2016	Request for Workgroup members
11 th March 2016	Ofgem view on urgency provided
11 th March 2016	Workgroup meeting 1
14 th March 2016	Workgroup Consultation issued
16 th March 2016	Deadline for responses
17 th March 2016	Workgroup meeting 2
18 th March 2016	Workgroup report issued to CUSC Panel
18 th March 2016	Panel meeting to approve WG Report

Proposed timetable – with Workgroup

18 th March 2016	Code Administrator Consultation issued
21 st March 2016	Deadline for responses
22 nd March 2016	Draft FMR published for industry comment
22 nd March 2016	Deadline for comments
22 nd March 2016	Draft FMR circulated to Panel
23 rd March 2016	Special Panel meeting for Panel recommendation vote
23 rd March 2016	FMR circulated for Panel comment
23 rd March 2016	Deadline for Panel comment
24 th March 2016	Final report sent to Authority for decision
30 th March 2016	Indicative Authority Decision due
31 st March 2016	Implementation date