

## CMP268 New Timetable

14 December 2016	CUSC Modification tabled at Panel meeting
16th January 2017	First Workgroup meeting – scope/decisions/actions/what's next
2nd February 2017	Second Workgroup meeting – proposer presentation
	Analysis carried out 16/01-28/02
28th February 2017	Third Workgroup meeting – analysis presented by NG and workgroup members
13th March 2017	Forth Workgroup meeting – analysis discussions
<del>6/7<sup>th</sup> 3rd</del> April 2017	Fifth Workgroup meeting – <u>Analysis provided by NG/Workgroup Report drafting W/G consultation drafting</u>
<del>13th April 2017</del>	<u>Sixth Workgroup meeting – W/G consultation finalisation</u>
<del>4th May 2017</del>	<u>Workgroup Consultation issued (15 Working days)</u>
<del>25th May 2017</del>	<u>Deadline for responses</u>
<del>w/c 5th June 2017</del>	<u>Workgroup meeting post Workgroup Consultation</u>
<del>If applicable 7<sup>th</sup> April w/c 19th June 2017</del>	Workgroup meeting to vote
<del>w/c 3rd July 2017</del> <u>20<sup>th</sup> April 2017</u>	Workgroup report issued to CUSC Panel
<del>w/c 10th July 2017</del> <u>28 April 2017</u>	CUSC Panel meeting to discuss Workgroup Report (potential Special CUSC Panel meeting <u>dependent on what we manage to cover within 6/th April and extent of work needed dependent on send back discussions</u> )

### Post Workgroup modification process

<del>19th July 2017</del> <u>2 May 2017</u>	Code Administrator Consultation issued ( <u>105</u> Working days)
<del>9th August 2017</del> <u>16 May 2017</u>	Deadline for responses
<del>10th August 2017</del> <u>18 May 2017</u>	Draft FMR published for industry comment <u>and to CUSC Panel</u> (5 Working days)
<del>17th August 2017</del> <u>26 May 2017</u>	Deadline for comments
<del>17th August 2017</del> <u>18 May 2017</u>	Draft FMR circulated to Panel
<del>25 August 2017</del> <u>26 May 2017</u>	CUSC Panel Recommendation vote
<del>30 August 2017</del> <u>31 May 2017</u>	FMR circulated for Panel comment (5 Working days)
<del>6 June 2017</del> <u>6 September 2017</u>	Deadline for Panel comment
<del>7 September 2017</del> <u>8 June 2017</u>	Final report sent to Authority for decision
<del>12 October 2017</del> <u>13 July 2017</u>	Indicative Authority Decision due (25 Working days)
<del>19 October 2017</del> <u>20 July 2017</u>	Implementation date (5 Working days later)