

# Timeline for GC0139 as of 11 August 2023

Milestone	Date	Milestone	Date
Check In Meeting	4 October 2022	Workgroup report issued to Panel	17 January 2024
Workgroup meeting 14 – Review updated solution and updates from subgroup	12 January 2023	Panel sign off that Workgroup Report has met its Terms of Reference	25 January 2024
Workgroup meeting 15 – Review Subgroup progress	3 May 2023	Code Administrator Consultation (15 Working Days)	30 Jan – 20 Feb 2024
Workgroup meeting 16 - Review Subgroup progress	18 August 2023	Draft Final Modification Report (DFMR) issued to Panel	21 February 2024
Workgroup meeting 17 - Review Subgroup progress	12 September 2023	Panel undertake DFMR recommendation vote	29 February 2024
Workgroup meeting 18 - Review legal text and workgroup consultation document	10 October 2023	Final Modification Report issued to Panel to check votes recorded correctly (5 working days)	8 Mar – 15 Mar 2024
Showstopper Meeting	16 November 2023	Final Modification Report issued to Ofgem	18 March 2024
Workgroup Consultation (15 Working Days)	23 Nov-7 Dec 2023	Ofgem decision	TBC
Workgroup 19 – Review consultation responses	20 December 2023	Implementation Date	10 working days following Ofgem decision
Workgroup 20 - Review any changes	9 January 2024		