

CMP261 Proposed Timetable

17 February 2017	Send Back
24 February 2017	Special CUSC Panel to discuss Send Back.
7 March 2017	Workgroup Meeting
16 March 2017	Workgroup Meeting
27 March 2017	Workgroup Meeting
12 April 2017	Workgroup Meeting
24 April 2017	Workgroup Meeting
5 May 2017	Workgroup Meeting
12 May 2017	CUSC Panel to finalise Workgroup Report
12 May 2017	Code Admin Consultation 10WD's
26 May 2017	Code Admin Consultation closes
6 June 2017	DFMR Published for 5WD
w/c 12 June 2017	CUSC Panel vote
w/c 12 June 2017	FMR Sent to Panel for 1WD comment
19 June 2017	FMR Sent to Ofgem for decision