

GC0099 - Establishing a common approach to interconnector scheduling consistent with the single intraday market coupling processes set out within Regulation (EU) 2015/1222 (CACM)



Naomi Davies

15 November 2017

GC0099

- The Workgroup have requested the Grid Code Panel to approve a **2 month extension to their timetable (due Dec 17 – requesting to report back in Feb 2018)** due to additional analysis required to support the development of 2 WACMs.
- The implementation date for XBID is now expected to be Q1 2019 and so the extension request will have no material impact on this date.
- The Workgroup have suggested to progress and conclude this Modification in line with the suggested timetable subject to Panel approval.

GC0099

The Code Administrator recommends the following timetable:

Proposal to Grid Code Panel Review Meeting	30 May 2017
Workgroup Meeting 1	07 June 2017
Workgroup Meeting 2	25 July 2017
Publish Workgroup Consultation	09 October 2017
Workgroup Consultation closing date	30 October 2017
Workgroup Meeting 3	07 November 2017
Workgroup Meeting 4 - WACMS	Mid December/Early January
Workgroup Meeting 5 - Vote	30 January 2018
Workgroup Report to Grid Code Review Panel	06 February 2018
Publish Code Admin Consultation	16 February 2018
Code Admin Consultation closing date	09 March 2018
Draft Modification Report to Grid Code Review Panel	13 March 2018
Grid Code Review Panel Vote	21 March 2018
Publish/Submit Final Modification Report	23 March 2018
Decision	27 April 2018
Date of Implementation	11 May 2018