

GC0097 TERRE



Update and timetable for approval

- The last GC0097 meeting was held on 19 July and was the first joint working session with BSC Mod P344. The focus of the meeting was again around the data validation and consistency and whether changes should be considered using a delta change or absolute change. The WG need to consider this and ramping further as more detail is confirmed from the central project. A new draft timetable was also discussed (next slide)
- The next GC0097 meeting will take place 17 August and will be another joint working session with BSC Mod P344. The intention of the day is to firm up the requirements on the ramp rate and RR Participation and interaction with the TSOG articles
- Workgroup Report to be presented at January 2018 Grid Code Panel meeting

Timetable

Milestones	Dates	Key Deliverable
Workgroup Meeting 6 (Joint WG with P344)	19-Jul-2017	
Workgroup Meeting 7 (Joint WG with P344)	17-Aug-2017	
Workgroup Meeting 8 (Joint WG with P344)	31-Aug-2017	
Workgroup Meeting 9 (Joint WG with P344)	12-Sep-2017	
Workgroup Meeting 10 (Joint WG with P344)	25-Sep-2017	
Workgroup Meeting 11 (Joint WG with P344)	11-Oct-2017	Draft legal text and WG report
Workgroup Consultation issued (15 working days ~ close date 22 Nov)	01-Nov-2017	
Workgroup meeting 12 (review responses)	29-Nov-2017	
Workgroup meeting 13 (WACM Vote)	13-Dec-2017	
Workgroup Report presented to Grid Code Review Panel	17-Jan-2018	
Code Admin Consultation Report issued (15 Working Days ~ close date 9 Feb 2018)	22-Jan-2018	
Draft Modification Report issued to Industry and Panel (5 Working Days)	14-Feb-2018	
Draft Final Modification Report presented to Panel	21-Feb-2018	
Modification Panel Recommendation Vote (5 Working Days)	21-Feb-2018	
Final Modification Report submitted to the Authority	23-Feb-2018	
Authority Decision (25WDs)	30-Mar-2018	
Implementation	02-Apr-2018	