

# GC0096 – Energy Storage

---

- **Requesting a 3 month extension to the timetable (Workgroup Report requested to be moved from October to January submission)**
- **Workgroup Consultation originally delayed due to legal text**
- **Workgroup Consultation requested to be issued in November**
- **Code Administrator recommends differing due to number of Consultations for Industry on EU modifications over October period**

## GC0096

The Code Administrator recommends the following timetable:

<b>Proposal to Grid Code Panel Review Meeting</b>	31 August 2016
<b>Publish Workgroup Consultation</b>	01 November 2017
<b>Workgroup Consultation closing date</b>	29 November 2017
<b>Workgroup Report to Grid Code Review Panel (3 months later than planned)</b>	11 January 2018
<b>Publish Code Admin Consultation</b>	22 January 2018
<b>Code Admin Consultation closing date</b>	12 February 2018
<b>Draft Modification Report to Grid Code Review Panel</b>	08 March 2018
<b>Grid Code Review Panel Vote</b>	16 March 2018
<b>Publish/Submit Final Modification Report</b>	27 March 2018
<b>Decision</b>	4 May 2018
<b>Date of Implementation</b>	18 May 2018