nationalgrid

CMP271 and CMP274 approved timetable

30 September 2016
5 October 2016

W/C 31 October 2016

w/c 13 March 2017

6 April 2017

9 May 2017

w/c 15 May 2017

22 May — 17 August 2017
w/c 20 August 2017

3 September 2017

24 September 2017

w/c 3 October 2017

19 October 2017

27 October 2017

CUSC Maodification tabled at Panel meeting
Request for Workgroup members (10 Working days)

First Workgroup meeting
(subsequent meetings to be scheduled every 2 to 3 weeks)

Workgroup meeting prior to Open letter publication

Issue Open letter

Hold workshop to discuss analysis required

Workgroup meeting post open letter and workshop

Analysis on consumer impact instructed and carried out

Workgroup meeting to discuss analysis carried out and Workgroup Consultation
Workgroup Consultation issued

Deadline for responses

Workgroup meeting to vote

Workgroup report issued to CUSC Panel

CUSC Panel meeting to discuss Workgroup Report



nationalgrid
CMP271 and CMP274 proposed timetable

10 November 2017 Code Administrator Consultation issued (15 Working days)
1 December 2017 Deadline for responses

11 December 2017 Draft FMR published for industry comment (5 Working days)
18 December 2017 Deadline for comments

18 January 2018 Draft FMR circulated to Panel

26 January 2018 CUSC Panel Recommendation vote

31 January 2018 FMR circulated for Panel comment (5 Working days)

7 February 2018 Deadline for Panel comment

9 February 2018 Final report sent to Authority for decision

16 March 2018 Indicative Authority Decision due (25 Working days)

1st April 2021 Implementation date proposed to be three charging years after decision by

Authority



