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Overview 
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        2015 2016 2017 2018 2019 

Implementation Mods Dependencies 
On-going related GC 

Mods Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 

1 Banding X                                 

2A Compliance 1                                 

2B Compliance 1;4-7                                 

3 General 1                                 

4 Fault Ride Through 1 GC0062                               

5 
Voltage + Reactive 

Power 1                                 

6 Frequency 1 GC0079; GC0087                               

7 System Management 1;6                                 

                                      

  Enabling/Related workstreams                               

X Ofgem/DECC Member States Decisions                               

  GC0086 - Open Governance                               

  HVDC                               

  DCC                                

                                      

  Key                                   

  Workgroup Output                                   

  NRA Decision                                   

                                      



Approach for the RfG work streams 

 Formed on the basis of code mapping exercise at 

GC0048 

 x7 work streams identified (plus x2 for D-Code), which 

would split into sub-workgroups (also separate mods?) 

Some sub-workgroups would be done by existing Grid 

Code mods, e.g. Frequency – GC0087 + GC0079 

 GC0048 would convene solely to manage Banding, 

Compliance, and General work streams 

 It would then have Project Management oversight for 

the technical sub-groups and ensure timely progress 

and feed back to GCRP/DCRP 

What does GC0048 think about this approach? 3 



Work stream Details 

Mod 1 - Banding 

Banding thresholds levels 

Legal text to apply into the codes 

Link to licences 

CBA + public consultations 

Future changes process 

 Estimated Completion Date: Q1 2016 
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Work stream Details 

Mod 2 – Compliance  

Type B/C/D - testing - validation of models  

ONs 

Simulation/Testing (SPGMs; PPMs) 

Derogations*  

 Estimated Completion Date (Phase 1): Q2 2016 
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Work stream details 

Mod 3 - General 

Definitions 

Scope: 

New vs Existing 

Exclusions 

Retrospectivity 

Application to heavily 'modified' existing generators  

Public consultations process 

Emerging Technologies carve out 

STC changes (Offshore?) 

CBAs (above + derogations)* 
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Work stream details 

Mod 4 - Fault Ride Through [NOT GC0062]  

 Type B-D (inc settings)  

 NEW! Type B (SPGM) active power recovery  

 NEW! Type B-D (PPM) fast fault current injection + active 

power recovery 

Mod 5 - Voltage and Reactive Power 

 Type C-D voltage stability - automatic disconnection (inc type c-d SPGM; PPM) 

 Type C-D provision of active power over a range of system voltage changes 

 Type C-D angular stability (incl Type D SPGM) 

 Voltage ranges (B-D; SPGM; PPM) 

 Type B-C (SPGM) - reactive power (inc settings; max capacity/below max 

capacity) 

 Type B (SPGM) - voltage control 

 Type D (SPGM) - excitation control system (inc AVR) 

 Type C-D (PPM) - reactive power control modes (voltage/reactive/power factor) 

(GC0075?) 
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Work stream details 

Mod 6 – Frequency [GC0087; also GC0079?] 

 Type A-D frequency ranges  

 RoCoF/withstand (GC0079!) 

 LFSM-O, inc settings 

 reconnection + disconnection 

 Maintenance of active power during falling frequency (+ parameters) 

 Type C-D: period within which the adjusted active power set point 

must be reached 

 NEW Type C-D: LFSM-U (inc settings) 

 Type C-D: FSM (inc settings) (GC0087?) 

 Ancillary Services Monitoring 

 Type C-D: Frequency relay settings 

 Type C-D: Under frequency disconnection (pump-storage/generators 

acting as load) 

 Type C-D: Island operation  

 Type C-D (PPM): Synthetic inertia 
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Work stream details 

Mod 7 - System Management 
Mostly parameter setting or evolving existing requirements: 

 Type A - automatic reconnection (inc settings) 

 Type B - System restoration (inc settings)  

 Type B - Control Schemes  

 Type B - Protection 

 Type B - Operational Metering 

 Type C-D - Black start capability [Peter Chandler MO] 

 Type C-D - quick re-synchronisation capability 

 Type C-D - monitoring (DSM; fault recording; quality of supply) 

 Type C-D - simulation/models 

 Type C-D - devices for system operation/security 

 Type C-D - ramp rates 

 Type C-D - earthing 

 Type D - synchronising (inc settings) 9 



Work stream details 

 **NEW** Mod X - Regulatory Authority/Member 

State (Ofgem/DECC) responsibilities 

Determine who 'Relevant TSO(s)' for GB Synchronous 

area are 

Assign actions under code to TSO(s) (RACI) 

Confidentiality 

Consider Licence changes 
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Supporting slides 
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AREA 

Mod 1: Banding 
Threshold 

Mod 2a:  
Compliance 

RfG Plan On a Page 

Aug Sep Oct Nov Dec 

2015 

Final RfG Workgroup 
Report agreed GCRP 

ENC Implementation 
Steering Group 

Final RfG Workgroup 
Report agreed 

JESG 

Mod 3: General 

Mod 4 : Fault Ride 
Through 

Mod 5: Voltage & 
Reactive Power 

Mod 6: Frequency 
GC0087 

Mod 7: System 
Management 

Ofgem / DECC 

RfG Workgroup RfG Workgroup 

Decision on market 
facilitation requirement  

Determination of 
relevant ‘TSO’ 

Required Licence 
changes identified 

Workgroup subgroups 

established 

Final RfG Workgroup 
Report agreed 

Compliance subgroup 
starts 

Fault Ride Through 
subgroup starts 

Voltage & Reactive 
Power subgroup starts 

GC0087   



Consultation 

AREA 

Mod 1: Banding 
Threshold 

 
Mod 2a:  
Compliance 
 

RfG Plan On a Page 

2016 

JESG 

Mod 3: General 

Mod 4 : Fault Ride 
Through 

Mod 5: Voltage & 
Reactive Power 

 
Mod 6: Frequency 
GC0087 
 

Mod 7: System 
Management 

Ofgem / DECC 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug 

GCRP 

Consultation 

Report to Authority 
submitted to Ofgem  

Potential Ofgem 
decision 

Consultation Report to Authority 
submitted to Ofgem  

Potential Ofgem 
decision 

Final RfG Workgroup 
Report agreed 

GCRP 
Consultation 

Report to Authority 
submitted to Ofgem  

GCRP 

Final RfG Workgroup 
Report agreed 

Final RfG Workgroup 
Report agreed GCRP 

Final RfG Workgroup 
Report agreed 

GC0086 Open Governance 
Mod decision 

GCRP 

Report to Authority 
submitted to Ofgem  

Potential Ofgem 
decision 

Consultation 

System Management 
subgroup starts 

Compliance Mod completed in 2 
parts. Restarts after Mods 4to 7. 



AREA 

Mod 1: Banding 
Threshold 

Mod 2b:  
Compliance 

RfG Plan On a Page 

2017 

Mod 3: General 

Mod 4 : Fault Ride 
Through 

Mod 5: Voltage & 
Reactive Power 

 
Mod 6: Frequency 
GC0087 
 

Mod 7: System 
Management 

Ofgem / DECC 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug 

Potential Ofgem 
decision 

Potential Ofgem 
decision 

Potential Ofgem 
decision 

Consultation 

Consultation 

Consultation 
Potential Ofgem 
decision 

Report to Authority 
submitted to Ofgem  

Report to Authority 
submitted to Ofgem  

Report to Authority 
submitted to Ofgem  GCRP 

Potential Ofgem 
decision 

Report to Authority 
submitted to Ofgem  

GCRP Consultation 


