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WELCOME



Objectives and Timeline
Paul Mullen – National Grid ESO Code Administrator
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Timeline for CMP286/287 V4 as of 18 May 2022 
Milestone Date Milestone Date

Workgroups 7 – 10  7 December 2021, 13 

January 2022, 24 

February 2022 and 23 

March 2022

Code Administrator Consultation (20 

Working Days)

27 June 2022 to 18 July 2022

3 August 2022 to 1 September 2022

Workgroup Consultation (20 Working Days) 6 April 2022 to 9 May

2022

Draft Final Modification Report (DFMR) 

issued to Panel

21 July 2022

22 September 2022

Workgroup 11 and 12 - Assess Workgroup 

Consultation Responses, alternatives 

(including vote), legal text, consider licence 

implications and review additional analysis

18 May 2022 and 10 

June 2022

Panel undertake DFMR recommendation 

vote

29 July 2022

30 September 2022

Workgroup 13 – finalise solutions, review 

terms of reference, finalise Workgroup 

Report, hold Workgroup Vote

10 June 2022

7 July 2022

Final Modification Report issued to Panel to 

check votes recorded correctly (5 working 

days)

2 August 2022

3 October 2022

Workgroup report issued to Panel (5 working 

days)

16 June 2022 

21 July 2022

Final Modification Report issued to Ofgem 10 August 2022

11 October 2022

Panel sign off that Workgroup Report has 

met its Terms of Reference 

24 June 2022

29 July 2022

Ofgem decision TBC – ideally by 31 October 2022

Implementation Date Effective Date: 1 April 2024 so needs to 

be implemented by 1 January 2023
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Outstanding Action Updates
Paul Mullen – National Grid ESO Code Administrator



Action 

Number

Action Owner Due by Comments Status

1 Identify STC / STCPs impacts Richard

Woodward,

Victoria

Macleod and

Nicola White

18 May 2022 TO/ESO meeting 18 

May. Next meeting 6 

June. Code mapping 

is progressing. 

Update to be 

provided at meeting 

on 10 June.

Open

2 Share draft of legal text with Workgroup Nicola White 18 May 2022 Circulated to the 

Workgroup on 7 June

Closed

3 Confirm process and timeline for licence 

changes and price control impacts (including 

bringing in this change within the current Price 

Control period)

Shannon Murray/Andy 

Malley

10 June 2022 Chair has sought 

clarification from 

Ofgem. Update to 

be provided at 

meeting on 10 

June.

Open

4 Share Transmission Owner analysis with 

Workgroup

Richard Woodward 10 June 2022 Circulated to the 

Workgroup on 7 June

Closed



Workgroup Alternative
Nicola White – National Grid ESO



Review Legal Text
Nicola White



Workgroup Alternative 
Vote
All Workgroup



Can I vote? and What is the Alternative Vote?

Stage 1 – Alternative Vote

• Vote on whether Workgroup Alternative Requests should become Workgroup Alternative CUSC
Modifications.

• The Alternative vote is carried out to identify the level of Workgroup support there is for any potential
alternative options that have been brought forward by either any member of the Workgroup OR an Industry
Participant as part of the Workgroup Consultation.

• Should the majority of the Workgroup OR the Chair believe that the potential alternative solution
may better facilitate the CUSC objectives than the Original then the potential alternative will be fully
developed by the Workgroup with legal text to form a Workgroup Alternative CUSC modification
(WACM) and submitted to the Panel and Authority alongside the Original solution for the Panel
Recommendation vote and the Authority decision.

To participate in any votes, Workgroup members or alternates need to have attended at least 50% 
of meetings



Review Terms of Reference
All Workgroup



Terms of Reference
Workgroup Term of Reference Location in Workgroup Report

a) Consider the decision rationale for rejecting CMP244 and how CMP286/287
will address these

b) Understand the level of fixing in the marketplace and identify those

consumers that would benefit and those that would end up paying more

c) Consider any consequential impacts on other Codes

d) Consider the impacts on the outcome of the SCR and what the impacts

may be in the way that demand is charged and this needs to be factored in

and how fits into the TCR and the wider Charging Futures Forum

e) Consider any if there are any wider issues to consider e.g. any potential

Licence changes

f) Consideration of whether or what the transitional arrangements should be 

put in place. 



Licence and Price Control 

Implications
Ofgem



Next Steps
Paul Mullen – National Grid ESO Code Administrator


