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Electricity Balancing System (EBS) Update

Antonio Del Castillo Zas



EBS project update

Go-Live delayed until July 2016
Issues with the pumped storage and interconnector 
modules

Legacy comms (EDL/EDT): no change 
supported for 5 years after Go-Live

New comms (EDL*/EDT*): available early 2017
Transition

Minimise impact to Market Participants
Consultation in June 2
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