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1 Introduction  

1.1 Scope 

1.1.1 This procedure applies to NGET and each TO. For the purposes of this document,     
TOs are: 

 SPT; and 

 SHETL. 

 all Offshore Transmission Licence holders as appointed by the Authority.  

 

1.2 Objectives  

1.2.1 This STCP describes the processes and procedures for investment planning and, 
individual project development across both the NGET -TO and TO -TO interfaces. 

 

2 Key Definitions 

2.1 For the purposes of STCP 16-1: 

2.1.1.1 Agreement Date means the date by which NGET should have suitable agreements   
in place with the User for the purposes of undertaking the works. The agreement date 
stipulated by a TO shall be no less than 3 months before the date of commencement 
of the works 

2.1.2 Distribution Network Operator means a holder of a Distribution Licence. 

2.1.3 Investment Planning Study Guidelines means a document agreed between NGET 
and the TOs that specify various agreed details in relation to updating the Investment 
Plan, including the programme and assumptions made in the studies. 

2.1.4 Joint Planning Committee (JPC) means the committee formed under section 4.1.1. 

2.1.5 Joint System Development Liaison group (JSDL) means the groups formed under 
section 4.1.2. 

2.1.6 Operational Assessment means an estimate of the system constraint costs against 
the Project Listings proposed by the relevant TOs.  

2.1.7 Project Listings means a summary of proposed projects to modify the National 
Electricity Transmission System corresponding to a set of planning assumptions, i.e. 
to accommodate new connections, modification to existing connections, and  National 
Electricity Transmission System reinforcements. Each entry on the Project Listing will 
have referenced a completed Project Listing Document (see Appendix B). 

2.1.8 Project Listing Document (PLD) means a document describing a specific project or 
set of projects to modify the National Electricity Transmission System (see Appendix 
A and A1). 

2.1.9 Relevant Standards means the National Electricity Transmission System Security 
and Quality of Supply Standard (NETS SQSS). 

2.1.10 Week 24 Data Submission means that data which is submitted to NGET by Users in 
week 24 (as defined in Grid Code). 

2.1.11 Initial Outage Plan means the outage plan developed in Years 3-6. 

2.1.112.1.12 Network Options Assessment means the process and ultimately the report 
produced by the NETSO under the Integrated Transmission and Regulation (ITPR) 
arrangement. This is a licence requirement under Standard Condition C27 (The 
Network Options Assessment process and reporting requirements) 
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3 General Provisions  

3.1.1 Nuclear Site Licence Provisions Agreement  

When following this process where this may interact with, impact upon or fall within the 
boundary of a Nuclear Site Licence holder’s site, or may otherwise have any form of affect 
and/or implication for a nuclear power station consideration must be given to the relevant 
provisions of the applicable Nuclear Site Licence Provisions Agreement, the CUSC Bilateral 
Connection Agreement for that site, paragraph 6.9.4 of the CUSC and Section G3 of the STC 
to ensure compliance with all of these obligations. 

 

4 Procedure 

4.1 Committees/Liaison Groups 

4.1.1 Joint Planning Committee 

4.1.1.1 The Joint Planning Committee (JPC), consisting of named representatives from 
NGET and each TO, shall facilitate the co-ordination between the Parties of 
investment planning and the production of the ETSYS. The JPC will provide the 
governance and framework for investment planning between the TO companies. The 
JPC shall meet bi-annually, however the frequency of the meeting can be varied with 
the agreement of all Parties. 

4.1.1.2 It is envisaged that agenda items for consideration at a meeting may include, for 
example:  

 discussion of draft Investment Planning Demand backgrounds and the 
Investment Planning Ranking Orders by NGET ; 

 the agreement of tolerances for the Boundary of Influence studies; 

 agreement for the sharing of information and commitment of necessary resources 
to facilitate the Investment Planning and ETSYS Models by Parties; 

 resolution of modelling issues, including contingencies and tolerances for 
consistency checking; 

 review and consistency checking of the NETS Models for Investment Planning 
and ETSYS production; 

 the production of Project Listings and supporting Project Listing Documents 
(PLDs) by all Parties; 

 production and progress of planning requests 

 the Operational Assessment performed by NGET ;  

 the programme for annual production of Project Listings and supporting PLDs. 
(NB this is envisaged as an annual process but could be updated on an ad-hoc 
basis); and review of progress with proposed and issued Grid Code and/or  
SQSS derogations. 

 Reports and feedback from any Sub Groups of the JPC. 

4.1.1.3 Further to the JPC meeting, sub groups of the JPC will meet each quarter to ensure 
that the governance and principles of investment planning agreed by the JPC is in 
place across all TO companies. It is envisaged that two sub groups may be required, 
one to discuss issues of investment planning and modelling and a separate sub group 
to look at the long term placement of outages and associated Operational 
Assessment. 

4.1.1.4 Each JPC meeting will include an update from the associated Sub Groups to include 
relevant discussions, actions and agreements. Relevant JPC members will receive 
the minutes of the appropriate Sub Groups. 
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4.1.1.5 It is envisaged that the Investment Planning Sub Group may meet between 2 and 4 
times a year as appropriate. Agenda items for consideration at a meeting of the 
Investment Planning Sub Group may include, for example:  

 The production of draft Investment Planning Demand backgrounds and the 
Investment Planning Ranking Orders by NGET ; 

 Review of the tolerances for the Boundary of Influence studies; 

 Review of information shared and confirmation of the key milestones to be 
met by each TO for the purpose of investment planning and the production of 
ETSYS and ODIS models. 

 application of modelling issues, including contingencies and tolerances for 
consistency checking; 

 review and consistency checking of the NETS Models for Investment 
Planning and ETSYS production in detail; 

 the review of Project Listings and supporting Project Listing Documents 
(PLDs) by all Parties; 

 Review of planning requests 

 Review of TORIs 

 review of outstanding and expected derogations against the NETS SQSS or 
grid code. 

 Feedback and guidance from the JPC. 

4.1.1.6 Operational Assessment Sub Group 

It is envisaged that this group may meet between 2 and 4 times a year as 
appropriate. Agenda items for consideration at a meeting of the Operational 
Assessment Sub Group may include, for example:  

 Review of Initial Outage Plans using long term planning data as agreed at 
Investment Planning Sub Group meetings 

 Discussion of outage placement 

 Discussion of Operational Assessment report 

 Discussion on how costs may be reduced and programmes optimised. 

 Feedback and guidance from the JPC. 

 

4.1.1.7 It is not expected that all Parties will attend each JPC sub group meeting. Attendance 
at the sub groups of the JPC will be necessary only where the discussion is relevant 
to the TO and as determined by the boundary of influence.  

4.1.1.8 The meetings described above may be supplemented with ad-hoc meetings as 
required. The JPC and it’s associated sub groups do not preclude separate bilateral 
TO-TO, or TO-NGET meetings.  
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4.1.1.9 The JPC may appoint other sub-groups as appropriate to consider specific issues. It 
is envisaged that such sub-groups, for example, may be set up to consider: 

 dynamic models of new generators; 

 System stability; or 

 modelling consistency issues. 

 
4.1.2 Joint System Development Liaison Group 

4.1.2.1 A Joint System Development Liaison group (the JSDL) may be formed with a User for 
the purpose of investment planning co-ordination. Such groups shall be organised by 
NGET and formed at the request of NGET or a TO. 

4.1.2.2 The JSDL shall consist of named representatives from the relevant User, NGET and 
the relevant TO or TOs.  The JSDL shall meet twice a year, although the frequency of 
the meetings can be varied with the agreement of all members of the JSDL.  The 
agenda at the meeting may include, for example: 

 all parties’ relevant projects from the Project Listings, including infrastructure and 
asset replacement projects; 

 Information about Grid Supply Points (DNOs only);  

 Information about Outages; or  

 Information about general issues. 

 Information about embedded generation activity 

  

4.2 Production of Investment Planning Project Listings 

4.2.1 The JPC shall, at the first meeting of the calendar year, discuss and agree the 
programme, and key milestones for delivery of, the annual investment plan, which 
shall be documented in the agreed Investment Planning Study Guidelines. 

4.2.2 The Parties shall review the Boundaries of Influence and produce the Hybrid NETS 
Investment Planning Model and Summer Minimum NETS Investment Planning Model 
in accordance with STCP 22-1 Production of Models for NETS System Planning. 

4.2.3 Each Party shall perform analysis on these Models based on the requirements of the 
Relevant Standards, including any sensitivity analysis considered relevant. Both the 
deterministic and economic requirements of the Relevant Standards shall be taken 
into account in any analysis. 

4.2.4 Each Party shall consider future infrastructure reinforcements when considering any 
non-compliance with the Relevant Standards identified by the security analysis.  Each 
Party shall also consider any new connection or asset replacement projects that are 
required, and will look to co-ordinate any future infrastructure reinforcements with 
such projects. Each Party shall also consider enduring changes to the capability of 
existing assets. 

4.2.5 Each Party shall provide a Project Listing and associated PLDs to other relevant TOs 
for each project within their Boundary of Influence to facilitate the co-ordination of 
TOs’ Transmission Investment Plans and the NGET Investment Plan, and Outage 
planning. This will be in accordance with Section D of the STC. 

4.2.6 For each Party’s projects, that Party shall produce an initial PLD, in such detail as is 
reasonably practicable and appropriate at the time, which may include the following 
items:  

 project name; 

 brief narrative; 

 any changes to node and line data  
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 schematic diagram; 

 key dates (including commissioning date, date by which stage by stage drawings 
will be available and date of initial Commissioning Panel meeting); and, 

 outline Outage requirements (circuits, duration, order and Emergency Return to 
Service Times). 

 and Agreement Date (if applicable) 

 mathematical models in Laplace transform block diagram format to represent any 
dynamic control schemes present in the Transmission System. For the avoidance 
of doubt this includes equipment designed to meet the dynamic voltage control 
requirements of STC Section K, HVDC converter installations and series 
capacitors. 

4.2.7 Where a TO identifies a number of options for system reinforcement or modification 
that meet the deterministic and economic requirements of the Relevant Standards, 
they may request additional data from NGET in order to complete a more detailed 
economic comparison of the options. This request will be in the form of a planning 
request as set out in Appendix C. Additional data may include estimates of MWh & 
MVArh costs, constraint volumes and constraint locations. 

4.2.8 NGET shall provide any data to the TO as reasonably requested in 4.2.7, to facilitate 
economic comparison of TO options. The data will not however, be detailed about the 
economics of any particular generator. 

4.2.9 The TOs shall provide a Project Listing and associated PLDs to other TOs for each of 
the Parties. 

4.2.10 All Parties shall review projects which fall within their Boundary of Influence that have 
been provided by other Parties in 4.2.5. Parties shall review and provide comments 
on these projects to consider whether they are co-ordinated, economic, and efficient. 

4.2.104.2.11 For the avoidance of doubt, preferred Network Options shall be used to 
compile subsequent PLDs for the following year’s ETYS process. 

 

4.3 Production of Planning Requests. 

4.3.1 In accordance with section 2.4.1. of section D of the STC any party may submit to                
             another party a request to consider network changes to improve working methods  
       or reduce costs to the industry. 
4.3.2 The planning request will be submitted in the format shown in Appendix C.  
4.3.3 The technical and operational impacts of the requested change will be discussed     

through the Investment Planning Sub Groups. The Operational Assessment Sub 
Group will consider the impact of the request on the Initial Outage Plan and 
associated Operational Assessment. 

 

4.4 Operational Assessment 

4.4.1 NGET shall develop Initial Outage Plans using information from the PLDs for Years 3-
6. A Provisional Outage Plan will then be developed in accordance with section 3 of 
STCP 11-1 for Year 2. Parties will record information about Initial Outages in the 
NGET outage database as in Appendix B of STCP 11-1. The Initial Outage Plan will 
be updated at least twice each year. 

4.4.2 NGET shall use the Initial Outage Plan to perform an Operational Assessment. The 
Operational Assessment will be discussed at a meeting which follows the Investment 
Planning Sub Group forums. 

4.4.3 The initial Operational Assessment will be based on the Investment Planning 
Background with any additional sensitivities agreed by the JPC and the appropriate 
JPC sub group. The Operational Assessment shall be based on node and line data 
and include: 

Comment [KD1]: In the light of 
Scottish experience, should we not 
include outage requirements in PLDs 
but obligate outage data submission as 
part of the Operational Assessment? 

Comment [KD2]: Post ITPR, this is 
anticipated to continue as SRFs will 
only be used as part of the ETYS-NOA 
process. 
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 a calculation of constraint costs during the construction phase, based on the 
Outage information provided in the PLDs; and, 

 an estimate of enduring constraint costs, based on average circuit availabilities 
and plausible planned Outage scenarios. 

 PLDs will be included for construction and asset replacement to ensure all 
outages are captured as far as practicable in longer term timeframes.  

 The TO will inform NGET of any maintenance work with significant outages not 
captured by the construction and asset replacement PLDs; including protection 
change works. 

 
4.4.4 NGET shall prepare separate Operational Assessment reports for each TO based on 

the results of the Operational Assessment. NGET shall send to the TO a first draft of 
its Operational Assessment report. The Operational Assessment report will make 
suggestions and comments on: 

 level of constraint volumes and forecast costs 

 volume of work across a boundary or within a year. 

 problematic Outages and Outage combinations; 

 problematic transmission reinforcements; 

 operational complexity issues; and 

 outages that impact on Users. 

 
4.4.5 All Parties shall consider the first draft of their Operational Assessment report and the 

reviews carried out under 4.4.4. Where suggested changes to the timing of Outages 
can be accommodated without a detrimental impact on the TOs capital programme, 
the relevant PLD will be updated, and revised TO Models, Project Listing and revised 
PLDs provided to NGET, by the TOs. 

4.4.6 Where appropriate the relevant PLDs and planning requests will be updated where 
suggested to deliver work in a more economic and efficient manner. 

4.4.7 If required, NGET shall re-perform the Operational Assessment to reflect any agreed 
changes to the investment plan. Where necessary, NGET shall then revise and send 
to the relevant TO its Operational Assessment report.  

4.4.8 If NGET is not satisfied that the comments made in the draft Operational Assessment 
report have been properly considered by a TO, NGET can contact the TO to set out 
the concerns. 

4.4.9 Affected Parties can hold a meeting in order to try and resolve any disagreement. If 
the disagreement is resolved, then the TO shall update their investment plan and 
associated documents or NGET acknowledge the TO’s final investment plan and 
documentation. 

4.4.10 Any updated Project Listing, PLDs, planning requests will be sent to all relevant 
Parties by NGET as appropriate. 

4.4.11 If Parties cannot resolve the dispute, any of the Parties may refer the matter to the 
Authority, in accordance with the STC.  

4.4.12 Based on the determination of the Authority, any changes required to the TOs Project 
Listing or PLDs will be re-issued to all affected Parties as appropriate. 

4.4.13 The Initial Outage Plan will become part of the Provisional Outage Plan as governed 
by STCP 11-1. In week 6 each year the Initial Outage Plan for Year 3 shall become 
the Provisional Outage Plan for Year 2 and each Initial Outage Plan beyond Year 3 to 
Year 6 will similarly be rolled forward and a new Year 6 Plan will be started. The 
formal handover of plans for Years 3 to 6 will be facilitated by the Operational 
Assessment Sub Group.  
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4.5 Customer Impacts 

4.5.1 NGET shall provide information on longer-term Project Listings on the National 
Electricity Transmission System that could affect Users, as part of the JSDLs’ regular 
meetings. The information will be provided in the same form that it appears in the final 
PLD. 

4.5.2 NGET shall review the final PLD and identify developments on the National Electricity 
Transmission System that could impact on Transmission Connection Assets.  

4.5.3 NGET shall follow appropriate CUSC processes to gain agreement with the affected 
User(s) prior to the commencement of works and in accordance with 4.7.3. and 4.7.4. 
of this document. 

4.6 Quarterly Investment Plan Update 

4.6.1 Each TO shall make a formal update to its Investment Plan every quarter (including 
Project Listing, any changed PLDs and appropriate TO Models). Any material 
changes in between the quarterly updates (including schemes changing status from 
planned to firm and new schemes being added to the plan) shall be notified as soon 
as possible via an email to NGET and the appropriate TO if within Boundary of 
Influence. Any Party may request further details about proposed changes, e.g. 
updated models or PLDs if required. Planning requests should be included in the long 
term investment plan. 

4.7 Changes to Planning Assumptions 

4.7.1 At any time, NGET may produce new Planning Assumptions either as a consequence 
of a TO requesting additional information from NGET (this may follow the TO 
receiving notification from NGET of a disconnection notice), or if NGET decides it is 
appropriate to produce new Planning Assumptions. In such cases, the Parties shall 
agree which parts of the process in section 4.2 shall be followed to produce revised 
Project Listings and their associated revised or new Project Listing Documents. 

 

4.8 Detailed Option Development 

4.8.1 Economic Analysis 

4.8.1.1 Further to the Network Option Assessment carried out as a part of the annual ETYS-
NOA process, aAny party maycan submit a planning request to NGET to facilitate a 
more detailed Operational Assessment for a proposed reinforcement. 

 (a) as a part of the development of Strategic Wider Works submissions  

 (b) as a part of the development of small TO schemes  

 (c) as a part of the Offshore Gateway Submissions process 

4.8.1.1  

4.8.1.2 NGET shall provide economic data at the request of the TO. For the avoidance of 
doubt, the data will not be detailed about the economics of any particular User. 

4.8.1.3 NGET  shall provide comments on the project to the relevant TO. This will include for 
example: 

 minor changes to timing to enable best fit with other projects; 

 changes to design to minimise constraints; 

 any impact on NGET  assets; and 

 estimate of impact, if any, on User assets. 

 
4.8.1.4 Following receipt of any comments from NGET, the TO shall assess NGET ’s 

comments, and revise the project and appropriate investment plan accordingly. At the 
TO’s discretion the status of the project within Project Listings will then be flagged as 

Formatted: Normal, Left, Indent: First
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“firm”. At this stage the scheme can still be changed. Any resulting changes in Initial 
Outages shall discussed by the Operational Assessment Sub Group  in accordance 
with STCP 11-1 Outage Planning.  

4.8.2 Changes to NGET assets 

4.8.2.1 If changes to NGET assets are required as a result of a TO project, NGET shall 
consider the necessary works in accordance with its Investment Planning process.  
Should these be considered appropriate, NGET may include them within the NGET 
Project Listings. These works will be added to NGET Project Listings and flagged as 
“firm”. 

4.8.3   Changes to Transmission Connection Assets 

4.8.3.1 Where changes to Transmission Connection Assets identified in the PLD by the TO 
are due to asset life expiry, NGET shall issue a Replacement Notice to the User in 
accordance with the CUSC. NGET shall request a TO Construction Offer from the 
TO, in accordance with STCP 18-1 

4.8.3.2 Where changes to Transmission Connection Assets identified in the PLD by the TO 
are triggered by the increased capability of the NETS Transmission System (i.e. 
change in supply voltage, increase in fault levels, etc) NGET shall issue a 
Modification Notification to the User, in accordance with the CUSC. Following receipt 
of a Modification Application from the User, NGET shall request a Construction Offer 
from the TO in accordance with STCP 18-1.This offer shall be issued no sooner than 
6 months after the Asset Replacement Notice in section 4.7.3.1. 

4.8.3.3 For the avoidance of doubt, and subject to sub-paragraph 4.7.3.4, a TO shall not 
undertake any Modification unless and until NGET has notified such TO that NGET has 
either agreed such Modification with the affected User or that any dispute between NGET 
and the User in relation to such Modification has been determined by the Authority 
pursuant to the CUSC. 

4.8.3.4 Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this 
sub-paragraph 4.7.3.4 but, in the event that it has reasonable grounds to believe, given 

its Transmission Licence and statutory duties, that a Transmission Connection Asset 
should be replaced prior to notice being received pursuant to sub-paragraph 4.7.3.2, the 
TO shall consult with NGET as far as reasonably practicable but shall be entitled to 
replace such Transmission Connection Asset. 

4.8.4 User works required 

4.8.4.1 If User works are identified by the TO and notified in the PLD, NGET shall submit a 
Modification Notification to the User in accordance with the CUSC. In the event that a 
Modification Application is received from the User, NGET shall submit a Modification 
Application to the TO in accordance with STCP 18-1 

4.8.4.2 For the avoidance of doubt, and subject to sub-paragraph 4.7.4.3, a TO shall not 
undertake any Modification unless and until NGET has notified such TO that NGET has 
either agreed such Modification with the affected User or that any dispute between NGET 
and the User in relation to such Modification has been determined by the Authority 

pursuant to the CUSC. 

4.8.4.3 Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this 
sub-paragraph 4.7.4.4 but, in the event that it has reasonable grounds to believe, given 

its Transmission Licence and statutory duties, that a Transmission Connection Asset 
should be replaced prior to notice being received pursuant to sub-paragraph 4.7.4.2, the 
TO shall inform NGET and consult with NGET as far as reasonably practicable but shall 
be entitled to replace such Transmission Connection Asset. 
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Appendix A: Project Listing Document. 

 

Project Listing Document Ver 3.1

Project Number

Project Name

Description

Scheme Driver

Project Status

Document Reference

Planning Background

Version Number of Document

Project List Item Authorisation

Company

Representative

Date

Does this scheme trigger the replacement of Transmission Connection Assets? Yes

Will the scheme trigger User works?

Material Impact

Comments

Circuit ID 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17

Key Programme Dates Site Start

Stage by stage drawings available

First commissioning panel

Node & Line Data

Circuit

Data type From To ID Length R1 X1 B1 R0 X0 B0 Wint Spr/Aut Sum

Wound Components

Data From To ID Number +% - % R1 X1 R0 X0 Wint Spr/Aut Sum

Date user agreement required

Tap range data Parameters (% on 100MVA base) Ratings (MVA)

Rating (MVA)

Indicative Outages (where appropriate)

Enter OUTLINE outage needs by circuit, in weeks (use format ww.d ) for the appropriate outage years

Circuit Identification

Circuit

No Site Start Date

Final Commissioning Date  

Circuit Identification Parameters (% on 100MVA base)

 

SP

Schematic 

Diagram

 
 

Laplace transform diagram of control scheme.  

Comment [KD3]: Delete outage 
requirement? 
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Appendix B: Project Listing 

Project 
Listing 

          

Planning 
Background 

SYS 20Oct2010          

Version 1          

Last Updated 19/May/2010          

Comments           

           

           

Project Number Project Name Company Material 
Impact 

Scheme 
Driver 

Commissioning 
Date 

Project 
Status 

Version Last 
Updated 

Replacement? User 
Works? 
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Appendix C: Planning request pro forma 
Planning Request NGET 20**/00** 

 

Requesting Party: 

 

 

Party to whom request is being made: 

 

 

Date Request made: 

 

 

Description of requested change (including reference to relevant Investment Plan where appropriate): 

 

 

 

 

Reason for the Planning Request 

 

 

 

 

Outages requested 

 

 

Assessment of Operational Impact 

 

 

Note of any Health and Safety Issues as a result of this request. 

 

 

Note of impact to any third party. 

 

 

 

Planning request to be submitted to appropriate Investment Planning data co-ordinator: 

 

National Grid IP.DATA@nationalgriduk.ngrid.com 

SHETL  Betta.rtsdata@sse.comcottish-southern.co.uk 

SPT  IP.Data@spenergynetworkspowersystems.com 
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Appendix D: Abbreviations & Definitions  
 
Abbreviations 

DNO   Distribution Network Operator 
NETS SQSS  NETS Security and Quality of Supply Standard  

JPC   Joint Planning Committee 

JSDL   Joint System Development Liaison Group 

NOA  Network Options Assessment 

PLD  Project Listing Document 

SHETL  Scottish Hydro-Electric Transmission plc Ltd 
SPT  SP Transmission plcLtd 
SRS  Site Responsibility Schedules 
STC  System Operator Transmission Owner Code 

ETSYS   Seven Electricity Ten Year Statement 

TO  Transmission Owner 

 

Definitions 
 
STC definitions Used: 

Authority 

CUSC 

Customer 

Distribution Licence 

Emergency Return To Service 

 National Electricity Transmission System 

Grid Code 

Modification 

NGET 

NGET Investment Plan 

Offshore Transmission Owner 

Outage 

Party 

Planning Request 

Seven Year Statement  

Transmission Connection Assets 

Transmission Investment Plan 

TO Construction Offer 

TO Construction Agreement 

Transmission Investment Plan 

User 
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Grid Code Definitions Used: 

Grid Supply Points 

 

CUSC Definitions Used: 

Bilateral Agreement 

Modification Notification 

Modification Application 

Modification Offer 

Replacement Notice 

 
Definitions used in the document that are covered in other STCPs: 

Boundary of Influence – as defined in STCP 22-1. 

Commissioning Panel – as defined in STCP19-4  

Host TO – as defined in STCP18-1 

Hybrid GB Investment Planning Model - as defined in STCP 22-1 

Investment Planning – as defined in STCP22-1 

Summer Minimum GB Investment Planning Model - as defined in STCP 22-1 

TO Model - as defined in STCP 22-1 

Ranking Order – as defined in STCP 22-1 

Transmission Owner Reinforcement Instruction (TORI) – as defined in STCP 18-1. 

Provisional Outage Plan – as defined in STCP 11-1 

Draft Outage Plan – as defined in STCP 11-1 

 


