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Timeline for CMP343 and CMP340
Milestone Date Milestone Date

Workgroup Nominations (10 

working days)

9 June 2020 to 23 June 

2020

Code Administrator Consultation 

(15 Working Days)

3 September 2020 to 

24 September 2020

Workgroup 1 1 July 2020 Draft Final Modification Report 

(DFMR) issued to Panel

28 September 2020

Workgroup Consultation (15 

Working Days)

10 July 2020 to 31 July 

2020

Panel undertake DFMR 

recommendation vote

6 October 2020

Workgroup 2 - Assess 

Workgroup Consultation 

Responses

11 August 2020 Final Modification Report issued to 

Panel to check votes recorded 

correctly

7 October 2020

Workgroup 3 – Workgroup Vote 12 August 2020 Final Modification Report issued to 

Ofgem

15 October 2020

Workgroup report issued to Panel 20 August 2020 Ofgem decision 30 November 2020

Panel sign off that Workgroup 

Report has met its Terms of 

Reference  “Special Panel”

28 August 2020 Implementation Date 1 April 2022


