
Grid Code Review Panel 
Thursday 31 March 2022
Online Meeting via Teams



WELCOME
As we continue to operate in these uncertain times and 
following best practice from other businesses, we want to 
adapt to be able to facilitate the governance process in the 
best possible way. Since moving to virtual Panel meetings, 
we have found it harder to accurately capture minutes and 
attribute comments correctly to attendees. We are also 
conscious of the impact of short periods of poor sound 
quality. With your consent, we wish to use Microsoft Teams 
to record all Panel meetings to help us accurately 
document minutes. We want to assure you that the 
recordings will be explicitly used to document minutes only 
and the same protocol for Panel meetings still applies in 
terms of strict confidentiality. As has always been the case, 
the draft minutes will be sent to Panel and the Chair for 
approval each month. Once the minutes are approved, the 
recording will be deleted. A reminder of this and consent 
will be sought at the beginning of each meeting, to be 
noted in the minutes. 

As the independent Panel Chair, we have tested the 
appropriateness of recording Panel meetings with Trisha 
McAuley who is supportive of the approach. We welcome 
any comments or feedback on this.



Purpose of Panel & Duties of Panel Members

Duties of Panel Members & Alternates (GR.3.3)

1. Shall act impartially and in accordance with the requirements of the Grid Code; and

2. Shall not have any conflicts of interest. 
Shall not be representative of, and shall act without undue regard to the particular interests of the persons or body of 

persons by whom he/she was appointed as Panel Member and any Related Person from time to time. 

The Panel shall be the standing body to carry out the functions referred to in the Governance Rules (GR3.1.1)

Functions (GR.3.2)
The Panel shall endeavour at all times to operate: 

• in an efficient, economical and expeditious manner, taking account of the complexity, importance and 

urgency of particular Modification Proposals; and 

• With a view to ensuring that the Grid Code facilitates achievement of the Grid Code Objectives.



Approval of Panel Minutes 

Approval of Panel Minutes from the Meeting held 

24 February 2022



Actions Log 

Review of the actions log



Chair’s Update 

Update from the Chair



Authority Decisions and Update 

No decisions received – one pending (GC0138).

The Authority’s publication on decisions can be found on their website below:
https://www.ofgem.gov.uk/publications/code-modificationmodification-proposals-ofgem-decision-expected-publication-
dates-timetable

https://www.ofgem.gov.uk/publications/code-modificationmodification-proposals-ofgem-decision-expected-publication-dates-timetable


Jennifer Groome, Code Administrator

Inflight Modification Updates



Inflight Modification Updates

Modification timeline updates

• GC0117: Improving transparency and consistency of access arrangements across GB by the creation of a 

pan-GB commonality of Power Stations requirements

• Two additional Workgroups required to allow for consideration of implementation options and allow 

legal text to be refined for WAGCMs

• GC0146: Solutions for frequency control of Power Park Modules 

• To continue in June

• GC0155: Clarification of Fault Ride Through Technical Requirements

• To continue in June

• GC0156: Implementation of the Electricity System Restoration Standard

• Updated timeline – allowing for more time

• GC0141: Compliance Processes and Modelling amendments following 9th August Power Disruption

• Additional meeting required to repackage alternatives and re-vote

Terms of Reference updates

• GC0154: Incorporation of interconnector ramping requirements into the Grid Code as per SOGL Article 119

• Terms of reference – requested amendment
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Updated Timeline for GC0117
Milestone Date Milestone Date

Workgroup Meeting 11 18 March 2022 - completed Workgroup report presented to Panel 29 September 2022

Workgroup Meeting 12 – to detail out 

all WG alternates

27 April 2022 Code Administrator Consultation (1 

month)

14 October – 14 

November 2022

Workgroup Meeting 13 – refine legal 

text and compile WG consultations 

questions

24 May 2022 Draft Final Modification Report (DFMR) 

issued to Panel

16 November 2022

Workgroup Meeting 14 – finalise WG 

consultation document

23 June 2022 Panel undertake DFMR recommendation 

vote

24 November 2022

Workgroup Consultation 7 July – 29 July 2022 Final Modification Report issued to Panel 

to check votes recorded correctly (5 

working days)

30 November 2022

Workgroup Meeting 15 – review of 

WG consultation responses

16 August 2022 Final Modification Report issued to 

Ofgem

7 December 2022

Workgroup Meeting 16 (WG Vote) 15 September 2022 Implementation Date TBC

Workgroup report issued to Panel 21 September 2022
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Updated Timeline for GC0146

Milestone Date Milestone Date

Workgroup Meeting 1 8 December 2021 -

completed

Workgroup report presented to Panel 29 September 2022

Workgroup Meeting 2 21 January 2022 -

completed

Code Administrator Consultation (1 

month)

10 October – 11 

November 2022

Workgroup Meeting 3 21 February 2022 -

completed

Draft Final Modification Report (DFMR) 

issued to Panel

16 November 2022

Workgroup Meeting 4 21 June 2022 – restart date Panel undertake DFMR recommendation 

vote

24 November 2022

Workgroup Consultation 4 July – 27 July 2022 Final Modification Report issued to Panel 

to check votes recorded correctly (5 

working days)

30 November 2022

Workgroup Meeting 5 9 August 2022 Final Modification Report issued to 

Ofgem

7 December 2022

Workgroup Meeting 6 (WG Vote) 5 September 2022 Implementation Date TBC

Workgroup report issued to Panel 21 September 2022
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Milestone Date Milestone Date

Proposal Presented to Panel 16 December 2021 Draft Final Modification Report (DFMR) 

issued to Panel

16 November 2022

Workgroup 1 – Understand / discuss proposal and solution, 

note the scope and identify any possible alternative solutions, 

agree timeline and review terms of reference, agree next 

steps.

10 February 2022 Panel undertake DFMR recommendation 

vote

24 November 2022

Workgroup 2 – Refresher: review and agree timeline and 

Terms of Reference, Review/Develop solution(s) and legal 

text, identify/assess possible alternatives.

07 June 2022 Final Modification Report issued to Panel to 

check votes recorded correctly (5 working 

days)

28 November 2022 – 02 December 

2022

Workgroup 3 – Develop Solution(s), agree/vote on 

alternatives, finalise Workgroup consultation (including 

agreeing Workgroup Consultation questions)

05 July 2022 Final Modification Report issued to Ofgem 06 December 2022

Workgroup Consultation (15 Working Days) 18 July 2022 – 8 August

2022

Ofgem decision TBC

Workgroup 4 (Post Workgroup Consultation) – Review/assess 

Work group consultation responses and Workgroup Report.

23 August 2022 Implementation Date 10 working days after Ofgem decision 

Workgroup 5 – Finalise solution(s) and legal text, agree that 

Terms of Reference have been met, Review Workgroup 

Report and hold Workgroup Vote

07 September 2022

Workgroup Report issued to Panel (5 working days) 21 September 2022

Panel sign off that Workgroup Report has met its Terms of 

Reference 

29 September 2022

Code Administrator Consultation 03 October 2022 – 03 

November 2022

Updated Timeline for GC0155
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Milestone Date Milestone Date

Proposal Presented to Panel 24 February 2022 Workgroup 10 – Review updated WG report and 

legal text following consultation responses, 

finalise solution(s) and legal text,  

31 January 2023

Workgroup 1 – Understand / discuss proposal and 

solution, review and agree on Terms of Reference 

and Timeline, agree next steps.

26 April 2022 Workgroup 11 – Agree that Terms of Reference 

have been met, Review Workgroup Report and 

hold Workgroup Vote.

21 February 2023

Workgroup 2 – Review high level options and legal 

text, consider outputs from related modifications 

(such as GC0148).

19 May 2022 Workgroup Report issued to Panel (5 working 

days)

23 March 2023

Workgroup 3 –. Review high level solutions / options 16 June 2022 Panel sign off that Workgroup Report has met its 

Terms of Reference 

30 March 2023

Workgroup 4 – Develop solution(s)/options, 

identify/asses any possible alternative solutions

14 July 2022 Code Administrator Consultation 03 April 2023 – 03 May 2023

Workgroup 5 – Conclude on preferred options / 

consider and agree on alternatives

18 August 2022 Draft Final Modification Report (DFMR) issued to 

Panel

17 May 2023

Workgroup 6 - Develop WG consultation questions 

and report, assess alternatives (if applicable)

20 September 2022 Panel undertake DFMR recommendation vote 25  May 2023

Workgroup 7 – Refine WG consultation report and 

legal texts, agree alternatives

20 October 2022 Final Modification Report issued to Panel to 

check votes recorded correctly (5 working days)

29 May 2023 – 02 June 2023

Workgroup 8 – Finalise Workgroup Consultation and 

legal text 

10 November 2022 Final Modification Report issued to Ofgem 05 June 2023

Workgroup Consultation (15 Working Days) 21 November 2022 – 09 

December 2022

Ofgem decision TBC

Workgroup 9 – Review/assess consultation 

responses

17 January 2023 Implementation Date 10 working days after Ofgem decision 

Updated Timeline for GC0156
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Updated Timeline for GC0141

Milestone Date Milestone Date

Workgroup Meeting 16 12 April 2022 Panel undertake DFMR recommendation 

vote

30 June 2022

Workgroup report issued to Panel 20 April 2022 Final Modification Report issued to Panel 

to check votes recorded correctly (5 

working days)

01 July 2022 – 08 July 

2022

Workgroup report presented to Panel 28 April 2022 Final Modification Report issued to 

Ofgem

12 July 2022

Code Administrator Consultation (1 

month)

05 May 2022 – 08 June 

2022

Implementation Date 10 working days following 

Authority decision

Draft Final Modification Report 

(DFMR) issued to Panel

22 June 2022
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ASK of Panel

• APPROVE the updated timelines



Workgroup Term of Reference

Location in Workgroup 
Report (to be completed at 
Workgroup Report stage)

a) Implementation and costs;

b) Review draft legal text should it have been provided. If legal text is not submitted within the Grid Code Modification

Proposal the Workgroup should be instructed to assist in the developing of the legal text; and

c) Consider whether any further Industry experts or stakeholders should be invited to participate within the

Workgroup to ensure that all potentially affected stakeholders have the opportunity to be represented in the

Workgroup. Demonstrate what has been done to cover this clearly in the report

d) Consider EBGL implications

e) The workgroup should fulfil the requirements of Ofgem’s decision letter of 6 August 2019 approving the ESO’s

submission of Synchronous Area and LFC (Load frequency control area) Block Operational Agreement

methodologies as required to comply with the System Operator Guideline, now forming retained GB Law, including

the requirement to form a solution to incorporate interconnector ramping in the Grid Code.

f) The workgroup should consider how this code change will impact other cross border discussions and the ongoing

work in relation to the Trade Cooperation Agreement (TCA).

g) The workgroup should consider how this change will be implemented for existing interconnectors, in progress

interconnector connections and for future interconnector connections.

h) The workgroup is to note that this modification is only seeking to address SOGL Article 137 (3) (HVDC

interconnector ramping) as referred to in (e) above. Ramping of BMUs is not in scope.

i) The workgroup is to consider that any solution follows the principles set out within the Intermediate GB LFC Block

Operational Methodologies which were developed to document those requirements already covered in the GB

codes and outline the remaining obligations not covered by the GB codes. Use of the supporting document

developed to accompany the methodology text will support this.

j) The workgroup is to identify and consider any viable alternatives, or combination of solutions to those mechanisms

initially indicated, outlining key or conceptual principles, and moreover the benefits when tested against the grid

code modification objectives. These alternatives if appropriately supported are to be considered in the concluding

narrative of the working party report.

GC0154 Updated Terms of Reference

https://www.nationalgrideso.com/document/127201/download
https://www.nationalgrideso.com/document/127196/download


ASK of Panel

• APPROVE the updated the terms of reference (workgroup have proposed an 

additional point j in red)
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Panel Tracker

Jennifer Groome
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Prioritisation Stack



Dashboard – Grid Code (as at 22 March 2022)

Category Oct Nov Dec Jan Feb Mar

New Modifications 0 1
GC0153

2
GC0154

GC0155

0 1
GC0156

0

In-flight Modifications 13 14 14 14 13 12

Modifications issued for workgroup consultation 0 0 0 0 0 0

Modifications issued for Code Administrator 

Consultation

1
GC0152

1
GC0138

1
GC0153

1
GC0138 

(re-issue)

0 0

Workgroups held 4 4 4 4 6 5

Authority Decisions 0 1
GC0151

0 1
GC0137

1
GC0133

(Rejected)

0

Implementations 1
GC0150

1
GC0151

1
GC0152

0 1
GC0137

1
GC0153



Standing Items

• Distribution Code Panel update (Alan Creighton)

• JESG Update (information only)  



Grid Code Development 
Forum and Workgroup Day(s)

Rob Wilson, NGESO



Grid Code Development Forum – Previous and Next

. 2 March 2022 (Deadline for Agenda items  - 22nd February)

Update to the TS3.24.70 Dynamic System Monitoring (DSM)

A presentation was shared in relation to an update of the TS3.24.70 Dynamic System Monitoring (DSM), providing some of the supporting ideas in relation to:

• Why are DSMs required

• What changes have been made

• Any parallel/future work

Reduction in Short Circuit Levels and potential implications on Fault Ride Through 

A verbal update was provided to raise the awareness of some of the challenges related to the reduction in short circuit levels in the transmission system and its potential implications 
on fault ride through. One of the issues identified is that classical short circuit levels indices may not be representative of system strength and that other indices may need to be used. 
Following on this, NGESO have recently published a System Operability Framework paper to outline our thoughts on the issue and summarise the various indices that may be used to 
quantify system strength. A webinar took place on 10th March to present the paper and discuss the options presented and their suitability for use in assessing system strength and fault 
ride through.

Increasing participation / interaction at future GCDF’s

The ESO invited discussion in relation how we can increase participation and interaction at future GCDF’s e.g., are there particular subjects that participants would like to hear about or 
be kept informed of? 

6 April 2022 (Deadline for Agenda items  - 29th March)
Agenda items TBC, but future agenda items will include:

• SQSS Review Update
• Whole System Technical Code Project Update
• CATO/Early Competition
• Offshore Co-ordination



JESG Update

Joint European Stakeholder Group meeting was held on 08 March 2022

https://www.nationalgrideso.com/calendar/jesg-meeting-8-march-2022

May JESG has been cancelled.

The date of the next JESG meeting will be held 26 April 2022.

https://www.nationalgrideso.com/calendar/jesg-meeting-8-march-2022


Updates on other industry codes



Digitalised Whole System Technical Code (dWSTC)

Project Status Update to GCRP – March 2022 

Frank Kasibante                                 



Purpose of Presentation

• Update on progress

• Provide an insight into the process that has been followed

• Set out the next steps



Project Timeline

April 2021 

Project 

commissioned 

September 2021 

Consultation 1 

Published

August 2021

Draft Consultation 

Issued to Industry

May 2021

Initial 

Stakeholder 

Engagement 

June 2021

Ramping up of 

Stakeholder 

engagement

Dec 15 2021 

Inaugural 

Steering 

Group 

Meeting

Nov 2021 

Consultation 

1 closed

Q1- 2022

➢Responses Analysis

➢Steering Group Vote

➢Scoping Documents

April 2022 

DCRP & GCRP to write to Ofgem 

confirming these outcomes (as 

an agreed action/request from 

Steering Group)

2022 – 2026 

Delivery 

period

March 2022 

Steering Group to present a 

progress update to panels 

including recommendations of 

Workstreams to be progressed 

for delivery and priorities



Progress Update

Process followed
• Broad stakeholder engagement to formally provide their views.

• Draft consultation was opened to industry for comment

• Consultation 1 published

• During the consultation period there were webinars that allowed industry to ask questions  and also provide verbal responses

• 25 consultation responses received and analysed

• Stakeholders requested for a Steering Group to give strategic direction to the project

• Steering Group that represents breadth of industry (incl. BEIS/Ofgem) initiated

• Responses Analysis provided to Steering group included Proposed Solutions extracted from stakeholder responses

• Steering Group provided Go/No-Go decisions on each of the Proposed Solutions

• Proposed Solutions with Go decision amalgamated into 7 workstreams to be progressed

• Scoping Documents (or equivalent) developed for each of the workstreams

Next steps
• Steering Group to agree on scope and decide on prioritisation

• Steering Group to write to Panels with recommendations of Workstreams to be progressed for delivery 

• DCRP & GCRP to write to Ofgem summarising outcomes

• Industry engagement to update stakeholders on the scope outcome at the end of Year 1

• Delivery phase



Summary of Workstreams and Priorities

Recommended to be progressed:

• Digitalisation - project team being established and scope to be presented to April 

Steering Group meeting

• Guidance and training 

• Code content considerations (alignment, simplification & rationalisation) - comments 

sought on draft scoping documents, to be agreed at April meeting

• Improving SQSS Governance

Not recommended:

• Code Administrator Performance Improvement – part of existing CACOP process. Not 

to be included in project.

• Consolidation – too great a dependency on Energy Code Reform outcomes (this may 

be reviewed on publication of the ECR outcomes)



If you have any further questions, please contact the team at 
box.WholeSystemCode@nationalgrideso.com

mailto:Laetitia.Wamala@nationalgrideso.com


AOB

April face-face Panel

Sanctions



Next 
Panel 
Meeting 

Next Panel 
Meeting 

10am on 28 April 2022 via 
Microsoft Teams

Papers Day – 21 April 2022

Modification Proposals to be 
submitted by 14 April 2022



Close

Trisha McAuley
Independent Chair, GCRP 


