
CMP376 Workgroup 7
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Online Meeting via Teams



WELCOME



Objectives and Timeline
Paul Mullen - National Grid ESO Code Administrator
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Timeline for CMP376 
Milestone Date Milestone Date

Workgroup Nominations (15 working days) Closed Panel sign off that Workgroup Report 

has met its Terms of Reference 

24 February 2023

Workgroups 1 – 5 28 October 2021, 13 

December 2021, 28 January 

2022, 6 September 2022 

and 27 September 2022

Code Administrator Consultation (15 

Working Days)
27 February 2023 to 20 March 2023 

(5pm)

Workgroup 6 – Agree the Milestone timings; Agree how Modification 

Applications impact on the Milestones set out in the Construction 

Agreement; Clarify the Original proposal and confirm if any possible 

alternatives; Review updated version of Legal Text; and Note 

possible questions to be raised as part of the Workgroup 

Consultation

21 October 2022 Draft Final Modification Report 

(DFMR) issued to Panel (5 working 

days)

23 March 2023

Workgroup 7 – Clarify solutions to be consulted upon, check in on 

Transmission vs Distribution differences, finalise Legal Text, finalise 

Workgroup consultation (including agreeing Workgroup Consultation 

questions), check in on progress vs Terms of Reference

17 November 2022 Panel undertake DFMR 

recommendation vote
31 March 2023

Workgroup Consultation (20 Working Days) 25 November 2022 to 23 

December 2022 (5pm)

Final Modification Report issued to 

Panel to check votes recorded 

correctly (5 working days)

4 April 2023

Workgroups 8 and 9 - Assess Workgroup Consultation Responses, 

further review of Original and alternatives (including legal text) and 

carry out Alternative Vote

9 January 2023 and 26 

January 2023

Final Modification Report issued to 

Ofgem
12 April 2023

Workgroup 10 - Finalise solution(s) and legal text, agree that Terms 

of Reference have been met, Review Workgroup Report and hold 

Workgroup Vote

8 February 2023 Ofgem decision TBC 

Workgroup report issued to Panel (5 working days) 16 February 2023 Implementation Date 10 working days after Authority 

Decision



Actions from last meeting
Paul Mullen - National Grid ESO Code Administrator
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Actions from last meeting
Owner Action  Due by Status

1 Paul Mullen Timeline – Confirm if revised timeline was approved at CUSC Panel on 28 

October 2022 

31 October

2022

Closed – it was 

approved

2 ESO Process - Ensure any differences between the Transmission and Distribution 

milestones and process are clearly shown including Milestone durations and 

Termination provisions

10 November

2022

Closed – within draft 

Workgroup Consultation 

issued 4 November 

2022

3 ESO Evidence – Confirm whether or not a User needs to have agreed  cable 

routes or easements to satisfy Milestone M3

10 November

2022

Closed - User will not 

need to have agreed  

cable routes or 

easements to satisfy 

Milestone M3

4 Paul Mullen / 

Ruth Roberts 

working with 

the ESO

Modification Applications - Include a table in the Workgroup Consultation 

setting out for  specific scenarios how the proposed CMP376 Original will be 

applied to these 

3 November

2022

Closed – within draft 

Workgroup Consultation 

issued 4 November 

2022

5 Paul Mullen / 

Ruth Roberts 

working with 

the ESO

Milestones – Include a pros and cons table in the Workgroup Consultation of 

measuring the time period back from the contracted completion date to either 

the date of the offer, the date of acceptance by the User or the effective date 

of the agreements

3 November

2022

Closed – within draft 

Workgroup Consultation 

issued 4 November 

2022

6 Paul Mullen / 

Ruth Roberts

Workgroup Consultation – Issue 1st draft of Workgroup Consultation 

including updated Workgroup Consultation questions and reflecting the 

discussion on Implementation Approach

3 November

2022

Closed –issued 4 

November 2022
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Actions from last meeting

Action 

Number

Owner Action  Due by Status

7 ESO Legal Text - Issue updated version of Legal text (based on 

comments at Workgroup Meeting* and those sent in advance by 

a Workgroup Member) 

*Right to terminate or will terminate? confirm evidence 

requirements for M3, M5 and M6 (what does “agree” mean?); 

cross referencing of “On Track” and “Termination” in Exhibit as 

well, Appeals/Disputes process, confirm whether or not Evidence 

will be in body of CUSC or Exhibits

3 November

2022

Closed – issued 15 

November 2022

8 Workgroup Legal Text – Provide comments on Legal Text 11 November

2022 – now

3pm on 16

November

2022

Closed

9 Workgroup Workgroup Consultation – Provide tracked change comments 

on 1st draft

14 November

2022 (5pm)

Closed 

10 Paul Mullen / 

Richard 

Woodward

Implementation – Seek initial Ofgem view on proposal to insert 

end-date for all current contracted applications to be moved 

across to the new Queue Management arrangements

17 November

2022

Open



8

Paul Mullen

Workgroup Consultation – Review Showstopper / 

conflicting comments (based on what has been sent 

by 5pm on 14 November 2022)
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Rein de Loor

Legal Text final Review – Showstopper comments



Paul Mullen - National Grid ESO Code Administrator

Next Steps



Annex 1 - Terms of 
Reference
Paul Mullen - National Grid ESO Code Administrator



CMP376 Terms of Reference V2
Workgroup Term of Reference

a) Consider EBR implications.

b) Consider how the ESO communicates it’s acceptance (or not) of the evidence of milestone completion provided by the User.

c) Consider how the ESO will monitor User compliance, verify  evidence provided by Users, and when action is taken to enact any 

termination rights.

d) Consider interaction with other provisions in the CUSC, Construction Agreements and Connection Agreements that deal with project 

delays and termination of agreements (e.g. Quarterly Updates).

e) Consider how this is enacted when a User seeks to delay beyond their originally contracted milestone dates i.e. does this lead to 

automatic termination of any Construction Agreement or is there any scope to delay connection dates. Consider previous work on CAP150 in 

this regard.

f) Consider requirement to ensure Construction Agreement Milestones (Appendix J) responsibilities are clearly defined specifically with 

respect to consents and land rights.

g) Consider any strategic or regulatory driver behind reallocation of capacity following a termination e.g. Electricity System Restoration 

Standard.

h) Consider the route to align Transmission and Distribution agreements for same User connections, including  consideration of whose 

milestones take priority for User compliance.

i) Consider how other CUSC arrangements may need to change as a result of promoting Users up the queue following a termination of 

another User (e.g. User Commitment for those Users, who are allowed to advance their connection date).

j) Clarify any enduring interaction between the CUSC legal text and the ENA Queue Management guidance document.


