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Timeline for CMP376 as at 3 October 2022
Milestone Date Milestone Date

Workgroup Nominations (15 working days) Closed Panel sign off that Workgroup Report 

has met its Terms of Reference 

24 February 2023

Workgroups 1 – 5 28 October 2021, 13 

December 2021, 28 January 

2022, 6 September 2022 

and 27 September 2022

Code Administrator Consultation (15 

Working Days)
27 February 2023 to 20 March 2023 

(5pm)

Workgroup 6 – Agree the Milestone timings; Agree how Modification 

Applications impact on the Milestones set out in the Construction 

Agreement; Clarify the Original proposal and confirm if any possible 

alternatives; Review updated version of Legal Text; and Note 

possible questions to be raised as part of the Workgroup 

Consultation

21 October 2022 Draft Final Modification Report 

(DFMR) issued to Panel (5 working 

days)

23 March 2023

Workgroup 7 – Clarify solutions to be consulted upon, check in on 

Transmission vs Distribution differences, finalise Legal Text, finalise 

Workgroup consultation (including agreeing Workgroup Consultation 

questions), check in on progress vs Terms of Reference

17 November 2022 Panel undertake DFMR 

recommendation vote
31 March 2023

Workgroup Consultation (20 Working Days) 25 November 2022 to 23 

December 2022 (5pm)

Final Modification Report issued to 

Panel to check votes recorded 

correctly (5 working days)

4 April 2023

Workgroups 8 and 9 - Assess Workgroup Consultation Responses, 

further review of Original and alternatives (including legal text) and 

carry out Alternative Vote

9 January 2023 and 26 

January 2023

Final Modification Report issued to 

Ofgem
12 April 2023

Workgroup 10 - Finalise solution(s) and legal text, agree that Terms 

of Reference have been met, Review Workgroup Report and hold 

Workgroup Vote

8 February 2023 Ofgem decision TBC 

Workgroup report issued to Panel (5 working days) 16 February 2023 Implementation Date 10 working days after Authority 

Decision


