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WELCOME



Workgroup Responsibilities
Paul Mullen – National Grid ESO Code Administrator



Expectations of a Workgroup Member

Contribute to the 
discussion

Be prepared - Review 
Papers and Reports 
ahead of meetings

Be respectful of each 
other’s opinions

Your Roles

Complete actions in 
a timely manner

Bring forward 
alternatives as early 

as possible

Vote on whether or 
not to proceed with 

requests for 
Alternatives

Keep to agreed 
scope

Help refine/develop 
the solution(s)

Vote on whether the 
solution(s) better 
facilitate the Code 

Objectives

Do not share 
commercially 

sensitive information

Language and 
Conduct to be 

consistent with the 
values of equality and 

diversity



Objectives and Timeline
Paul Mullen - National Grid ESO Code Administrator
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Timeline for CMP376 as at 1 February 2023
Milestone Date Milestone Date

Workgroup Nominations (15 working days) Closed Panel sign off that Workgroup Report 

has met its Terms of Reference 

24 February 2023

Workgroups 1 – 5 28 October 2021, 13 

December 2021, 28 January 

2022, 6 September 2022 

and 27 September 2022

Code Administrator Consultation (15 

Working Days)
27 February 2023 to 20 March 2023 

(5pm)

Workgroup 6 – Agree the Milestone timings; Agree how Modification 

Applications impact on the Milestones set out in the Construction 

Agreement; Clarify the Original proposal and confirm if any possible 

alternatives; Review updated version of Legal Text; and Note 

possible questions to be raised as part of the Workgroup 

Consultation

21 October 2022 Draft Final Modification Report 

(DFMR) issued to Panel (5 working 

days)

23 March 2023

Workgroup 7 – Clarify solutions to be consulted upon, check in on 

Transmission vs Distribution differences, finalise Legal Text, f inalise 

Workgroup consultation (including agreeing Workgroup Consultation 

questions), check in on progress vs Terms of Reference

17 November 2022 Panel undertake DFMR 

recommendation vote
31 March 2023

Workgroup Consultation (20 Working Days) 25 November 2022 to 23 

December 2022 (5pm)

Final Modification Report issued to 

Panel to check votes recorded 

correctly (5 working days)

4 April 2023

Workgroups 8 , 9 and 10 - Assess Workgroup Consultation 

Responses, further review of Original and alternatives (including 

legal text) and carry out Alternative Vote

9 January 2023, 26 January 

2023 and 30 January 2023

Final Modification Report issued to 

Ofgem
12 April 2023

Workgroup 10 - Finalise solution(s) and legal text, agree that Terms 

of Reference have been met, Review Workgroup Report and hold 

Workgroup Vote

8 February 2023 and 15 

February 2023

Ofgem decision TBC 

Workgroup report issued to Panel (5 working days) 16 February 2023 Implementation Date 10 working days after Authority 

Decision



Confirm CMP376 Original
Rein de Loor – National Grid ESO



Review any showstopper comments on 
CMP376 Original Legal Text
All



Workgroup Alternatives

- Updates/Clarifications

- Review and agree Legal text for potential 
alternatives

All



Review Workgroup Report comments

All



Terms of Reference

- Have we addressed them all?

All



CMP376 Terms of Reference V2
Workgroup Term of Reference

a) Consider EBR implications.

b) Consider how the ESO communicates it’s acceptance (or not) of the evidence of milestone completion provided by the User.

c) Consider how the ESO will monitor User compliance, verify  evidence provided by Users, and when action is taken to enact any 

termination rights.

d) Consider interaction with other provisions in the CUSC, Construction Agreements and Connection Agreements that deal with project 

delays and termination of agreements (e.g. Quarterly Updates).

e) Consider how this is enacted when a User seeks to delay beyond their originally contracted milestone dates i.e. does this lead to 

automatic termination of any Construction Agreement or is there any scope to delay connection dates. Consider previous work on CAP150 in 

this regard.

f) Consider requirement to ensure Construction Agreement Milestones (Appendix J) responsibilities are clearly defined specifically with 

respect to consents and land rights.

g) Consider any strategic or regulatory driver behind reallocation of capacity following a termination e.g. Electricity System Restoration 

Standard.

h) Consider the route to align Transmission and Distribution agreements for same User connections, including  consideration of whose 

milestones take priority for User compliance.

i) Consider how other CUSC arrangements may need to change as a result of promoting Users up the queue following a termination of 

another User (e.g. User Commitment for those Users, who are allowed to advance their connection date).

j) Clarify any enduring interaction between the CUSC legal text and the ENA Queue Management guidance document.



CMP376 STC Modification?
All



Impacts on Timeline?

Paul Mullen - National Grid ESO Code Administrator
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Timeline for CMP376 as at 3 October 2022
Milestone Date Milestone Date

Workgroup Nominations (15 working days) Closed Panel sign off that Workgroup Report 

has met its Terms of Reference 

24 February 2023

Workgroups 1 – 5 28 October 2021, 13 

December 2021, 28 January 

2022, 6 September 2022 

and 27 September 2022

Code Administrator Consultation (15 

Working Days)
27 February 2023 to 20 March 2023 

(5pm)

Workgroup 6 – Agree the Milestone timings; Agree how Modification 

Applications impact on the Milestones set out in the Construction 

Agreement; Clarify the Original proposal and confirm if any possible 

alternatives; Review updated version of Legal Text; and Note 

possible questions to be raised as part of the Workgroup 

Consultation

21 October 2022 Draft Final Modification Report 

(DFMR) issued to Panel (5 working 

days)

23 March 2023

Workgroup 7 – Clarify solutions to be consulted upon, check in on 

Transmission vs Distribution differences, finalise Legal Text, f inalise 

Workgroup consultation (including agreeing Workgroup Consultation 

questions), check in on progress vs Terms of Reference

17 November 2022 Panel undertake DFMR 

recommendation vote
31 March 2023

Workgroup Consultation (20 Working Days) 25 November 2022 to 23 

December 2022 (5pm)

Final Modification Report issued to 

Panel to check votes recorded 

correctly (5 working days)

4 April 2023

Workgroups 8 and 9 - Assess Workgroup Consultation Responses, 

further review of Original and alternatives (including legal text) and 

carry out Alternative Vote

9 January 2023 and 26 

January 2023

Final Modification Report issued to 

Ofgem
12 April 2023

Workgroup 10 - Finalise solution(s) and legal text, agree that Terms 

of Reference have been met, Review Workgroup Report and hold 

Workgroup Vote

8 February 2023 Ofgem decision TBC 

Workgroup report issued to Panel (5 working days) 16 February 2023 Implementation Date 10 working days after Authority 

Decision



Paul Mullen - National Grid ESO Code Administrator

Any Other Business



Paul Mullen – National Grid ESO Code Administrator

Next Steps



Appendix 1: Workgroup Vote
Paul Mullen - National Grid ESO Code Administrator



Can I vote? and What is the Workgroup Vote?

Stage 2 – Workgroup Vote

• 2a) Assess the original and WACMs (if there are any) against the CUSC objectives compared to 
the baseline (the current CUSC)

• 2b) Vote on which of the options is best.

To participate in any votes, Workgroup members need to have attended at least 50% of meetings


