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Objectives and Timeline
Chair



CMP375 (and CMP315) Proposed Timeline as at 16 February 2023
Milestone Date Milestone Date

Modification presented to Panel 25 June 2021 CMP375/CMP315 Workgroup 17 – finalise 

Legal Text, Workgroup Report, agree Terms of 

Reference have been met and Workgroup Vote

2 May 2023 

(Showstopper 

Meeting: 10 May 

2023)

Workgroup Nominations (15 Working days) 1 July 2021– 5pm on 22 July 2021 Workgroup report issued to Panel 18 May 2023

CMP375/CMP315 Workgroups 1 to 7 10 August 2021, 1 and 13 September 

2021, 15 November 2021, 12 January 

2022, 9 and 29 March 2022

Workgroup report presented to Panel 26 May 2023

CMP375/CMP315 Workgroup Consultation (20 

working days as Easter)

14 April 2022 to 17 May 2022 (5pm) Code Administrator Consultation (15 working 

days)

26 May 2023 to 19 

June 2023 (5pm)

CMP375/CMP315 Workgroup 8 – review Workgroup 

Consultation  responses and agree next steps

25 May 2022 Draft Final Modification Report (DFMR) issued 

to Panel

22 June 2023

CMP375/CMP315 Workgroup 9 – understanding of 

methodology for CMP315,  CMP375 and LCP 

Approach

14 June 2022 Panel undertake DFMR recommendation vote 30 June 2023

CMP375/CMP315 Workgroup 10 and 11 – review 

ESO’s analysis, finalise solutions and discuss 

alternatives

30 June 2022 and 18 July 2022 Final Modification Report issued to Panel to 

check votes recorded correctly (5 working 

days)

4 July 2023

CMP375/CMP315 Workgroups 12, 13, 14 and 15 -

finalise analysis, finalise solutions, including 

confirming mathematical approaches for each 

solution, discuss alternatives and hold alternative 

vote, 

17 August 2022, 11 October 2022, 8 

November 2022 and 5 December 2022
Final Modification Report issued to Ofgem 12 July 2023

CMP375/CMP315 Workgroup 16  – finalise legal text 

and review tariff analysis

5 April 2023 Implementation Date 1 April 2024

NOTE: 3 previous Workgroups for CMP315



CMP375 (and CMP315) Proposed Timeline as at 25 April 2023
Milestone Date Milestone Date

Modification presented to Panel 25 June 2021 CMP375/CMP315 Workgroup 17 – finalise 

Legal Text, Workgroup Report, agree Terms 

of Reference have been met and Workgroup 

Vote

6 June 2023 

(Showstopper 

Meeting: 15 June 

2023)

Workgroup Nominations (15 Working days) 1 July 2021– 5pm on 22 July 

2021

Workgroup report issued to Panel 22 June 2023

CMP375/CMP315 Workgroups 1 to 7 10 August 2021, 1 and 13 

September 2021, 15 November 

2021, 12 January 2022, 9 and 

29 March 2022

Workgroup report presented to Panel 30 June 2023

CMP375/CMP315 Workgroup Consultation (20 working days 

as Easter)

14 April 2022 to 17 May 2022 

(5pm)
Code Administrator Consultation (15 

working days)

4 July 2023 to 1 

August 2023 (5pm)

CMP375/CMP315 Workgroup 8 – review Workgroup 

Consultation  responses and agree next steps

25 May 2022 Draft Final Modification Report (DFMR) 

issued to Panel

17 August 2023

CMP375/CMP315 Workgroup 9 – understanding of 

methodology for CMP315,  CMP375 and LCP Approach

14 June 2022 Panel undertake DFMR recommendation 

vote

25 August 2023

CMP375/CMP315 Workgroup 10 and 11 – review ESO’s 

analysis, finalise solutions and discuss alternatives

30 June 2022 and 18 July 2022 Final Modification Report issued to Panel to 

check votes recorded correctly (5 working 

days)

30 August 2023

CMP375/CMP315 Workgroups 12, 13, 14 and 15 - finalise 

analysis, finalise solutions, including confirming mathematical 

approaches for each solution, discuss alternatives and hold 

alternative vote, 

17 August 2022, 11 October 

2022, 8 November 2022 and 5 

December 2022

Final Modification Report issued to Ofgem 7 September 2023

CMP375/CMP315 Workgroup 16  – finalise legal text for 

CMP375 and CMP315 Original, review tariff analysis, review 

CMP375 WACM1 and further potential alternative (including 

holding alternative vote)

5 April 2023 and 2 May 2023 Implementation Date 1 April 2024

NOTE: 3 previous Workgroups for CMP315



Review Legal Text for CMP315 Original and CMP375 Original

All



CMP375 WACM1 latest and new proposed alternative
Ocean Winds



ESO's tariff analysis
• Further discussion on proposed default of 45 years of remaining life after an 

investment is made in an existing asset, where the TO was not able to estimate a 
life. Discuss other options?

• Any other comments?

All



Alternative Vote

Chair



Can I vote? and What is the Alternative Vote?

Stage 1 – Alternative Vote

• Vote on whether Workgroup Alternative Requests should become Workgroup Alternative CUSC
Modifications.

• The Alternative vote is carried out to identify the level of Workgroup support there is for any potential
alternative options that have been brought forward by either any member of the Workgroup OR an Industry
Participant as part of the Workgroup Consultation.

• Should the majority of the Workgroup OR the Chair believe that the potential alternative solution
may better facilitate the CUSC objectives than the Original then the potential alternative will be fully
developed by the Workgroup with legal text to form a Workgroup Alternative CUSC modification
(WACM) and submitted to the Panel and Authority alongside the Original solution for the Panel
Recommendation vote and the Authority decision.

To participate in any votes, Workgroup members need to have attended at least 50% of meetings



Update on Workgroup Report

Chair



Chair

Any Other Business



Chair

Next Steps


