

CMP411 – Introduction of Anticipatory Investment (AI) within Section 14 charging methodologies.

27 April 2023

Online Meeting via Teams

WELCOME





Objectives and Timeline

Jess Rivalland- National Grid ESO Code Administrator

Timeline for CMP411

Milestone	Date	Milestone	Date
Modification presented to Panel	24 February 2023	Code Administrator Consultation (15 working days)	29 August 2023 to 19 September 2023
Workgroup Nominations (15 Working Days)	27 February 2023 to 20 March 2023 (5pm)	Draft Final Modification Report (DFMR) issued to Panel (5 working days)	21 September 2023
Workgroups 1 – 3 – process and mod understanding including scope, agree timeline and terms of reference (Workgroup 1) and step through terms of reference, analysis and develop Workgroup Consultation (Workgroups 2 and 3)	3 April 2023, 27 April 2023 and 16 May 2023	Panel undertake DFMR recommendation vote	29 September 2023
Workgroup Consultation (15 working days)	30 May 2023 to 20 June 2023 (5pm)	Final Modification Report issued to Panel to check votes recorded correctly	3 October 2023
Workgroups 4 - 6 – review Workgroup Consultation responses, finalise solution(s) and legal text (including alternatives), finalise Workgroup Report and ensure Terms of reference met, hold Workgroup Vote	3 July 2023, 24 July 2023 and 11 August 2023	Final Modification Report issued to Ofgem	11 October 2023
Workgroup report issued to Panel (5 working days)	17 August 2023	Ofgem decision	Requested by 31 March 2014
Panel sign off that Workgroup Report has met its Terms of Reference	25 August 2023	Implementation Date	1 April 2025



Workgroup considerations

Workgroup



Next Steps and AOB

Jess Rivalland - National Grid ESO Code Administrator