

CMP402: Introductory of Anticipatory Investment (AI) principles within the user commitment arrangements

12 July 2023

10am

Online Meeting via Teams



Objectives

Claire Gault – National Grid ESO Code Administrator



Objectives

- Review and agree the updated timeline
- Proposer to present the updated solution
- Finalise the solution and discuss possible alternatives
- AOB & next steps



Review Timeline

Claire Goult – National Grid ESO Code Administrator

Timeline for CMP402 – Updated 30 June 2023

Milestone	Date	Milestone	Date
Modification presented to Panel	25 November 2022	Workgroup report issued to Panel (5 working days)	17 August 2023 (CUSC Panel papers Day)
Workgroup Nominations (15 Working Days)	28 November 2022 to 19 December 2022	Panel sign off that Workgroup Report has met its Terms of Reference	25 August 2023 (CUSC Panel)
Workgroup 1 - Understanding of overall OTNR landscape, Modification process, Workgroup responsibilities, issue, scope and proposed solution, agree timeline and terms of reference	23 January 2023	Code Administrator Consultation (15 working days)	1 September – 22 September
Workgroups 2, 3 and 4 – Agree the principles of Anticipatory Investment, consider possible solutions, identify alternatives	6 March 2023, 29 March 2023, 20 April	Draft Final Modification Report (DFMR) issued to Panel (5 working days)	19 October 2023 (CUSC Panel Papers Day)
Workgroup 5 – Consider draft legal text and consider Workgroup Consultation comments and questions.	10 May 2023	Panel undertake DFMR recommendation vote	27 October 2023 (CUSC Panel)
Workgroup 6 – Finalise Workgroup Consultation	22 May 2023	Final Modification Report issued to Panel to check votes recorded correctly (5WD)	1 November 2023
Workgroup Consultation (15 working days)	24 May 2023 to 15 June 2023	Final Modification Report issued to Ofgem	9 November 2023
Workgroup 7 - Review Workgroup Consultation responses, consider new points, review solution and any alternatives	23 June 2023	Ofgem decision	By 30 November 2023
Workgroup 8 - Finalise solutions and legal text and hold vote on which alternative options to be taken forward	12 July 2023	Implementation Date	5 January 2024
Workgroup 9 - Agree Terms of Reference have been met, finalise Workgroup Report and hold Workgroup Vote	3 August 2023		



Solution Update

David Witherspoon – National Grid ESO



Finalise solution and discuss possible alternatives

ALL



AOB

Claire Goult – National Grid ESO Code Administrator



Next Steps

Claire Goult – National Grid ESO Code Administrator