
CMP402: Introductory of Anticipatory Investment 
(AI) principles within the user commitment 
arrangements

24 August 2023
10am
Online Meeting via Teams



Objectives and Timeline
Claire Goult – ESO Code Administrator



Timeline Check
Claire Goult – ESO Code Administrator



UPDATED Timeline for CMP402 as from 8 August 2023 

Milestone Date Milestone Date

Modification presented to Panel 25 November 2022 Workgroup report issued to Panel (5 working days) 21 September 2023

(CUSC Panel papers Day)

Workgroup Nominations (15 Working Days) 28  November 2022 to 19 

December 2022

Panel sign off that Workgroup Report has met its Terms 

of Reference

29 September 2023

(CUSC Panel)

Workgroup 1  - Understanding of  overall OTNR 

landscape, Modification process, Workgroup 

responsibilities, issue, scope  and proposed solution, agree 

timeline and terms of reference

23 January 2023 Code Administrator Consultation (15 working days) 9 October – 30 October 2023

Workgroups 2, 3 and 4 – Agree the principles of 

Anticipatory Investment, consider possible solutions, 

identify alternatives

6 March 2023, 29 March 2023, 

20 April

Draft Final Modification Report (DFMR) issued to Panel 

(5 working days)

16 November 2023

(CUSC Panel Papers Day)

Workgroup 5  – Consider draft legal text and consider 

Workgroup Consultation comments and questions.

10 May 2023 Panel undertake DFMR recommendation vote 24 November 2023

(CUSC Panel)

Workgroup 6  – Finalise Workgroup Consultation 22 May 2023 Final Modification Report issued to Panel to check 

votes recorded correctly (5WD)

28 November 2023 – 5 

December 2023

Workgroup Consultation (15 working days) 24 May 2023 to 21 June 2023 

(extended)

Final Modification Report issued to Ofgem 6 December 2023

Workgroup 7 - Review Workgroup Consultation responses, 

consider new points, review solution and any alternatives

3 August 2023 Ofgem decision TBC

Workgroup 8, 9, 10 – (WG8) Finalise solution/discuss 

alternatives, (WG9) agree ToR and Workgroup vote, 

finalise, (WG10) Finalise Workgroup Report

11 August 2023 and 24th

August and 4 September 2023

Implementation Date 1 April 2024



Objectives
• Draft legal text update

• Solution Update and justification actions

• Discussion on FID/Trigger date timescales

• Review draft Workgroup Report

• Action Review



Draft Legal Text Update
David Witherspoon – National Grid ESO



Solution Update and Justification (Actions)
David Witherspoon – National Grid ESO



Discussion on FID/Trigger Date Timescales
ALL



Review draft Workgroup Report
ALL



Action Review
ALL



Action 

number

Workgrou

p Raised

Owner Action Comment Due by Status 

4 WG7 Proposer Draft Legal and timings shared 

with the Chair for the final 

solution

NA WG9/10 Open

5 WG8 Proposer Proposer to share further 

analysis/information to justify 

pre-FID numbers, scaling 

factors and post FID % 

NA WG9 Open

6 WG8 Workgrou

p 

members/

OB 

Analysis on FID and the 

timescales between the FID 

date and Trigger date. 

NA WG9 Open



Claire Goult – ESO Code Administrator

AOB



Claire Goult – ESO Code Administrator

Next Steps


