

# CMP418: Refine the allocation of Dynamic Reactive Compensation Equipment (DRCE) costs at OFTO transfer

**Wednesday 31 January 10am**

**Online Meeting via Teams**

# WELCOME







# Objectives

Claire Goult – ESO Code Administrator



## Objectives

- Timeline
- Review Draft Workgroup Report
- Confirm Solution
- Action Update
- AOB
- Next Steps



# Timeline

Claire Goult – ESO Code Administrator

# Timeline for CMP418 – Updated January 2024

Milestone	Date	Milestone	Date
Proposal Presented to Panel	17 August 2023	Panel sign off that Workgroup Report has met its Terms of Reference	<b>CUSC Panel Date 23 February 2024</b>
Workgroup Nominations	29 August 2023 – 26 September 2023 (Extended)	Code Administrator Consultation (15 working days)	29 February 2024 – 21 March 2024
Workgroup 1 – Understand / discuss proposal and solution(s), review and agree on Terms of Reference and Timeline, review cross code impacts, review analysis and agree next steps.	19 October 2023	Draft Final Modification Report (DFMR) issued to Panel	18 April 2024
Workgroup 2/3 – Refine solution(s), draft legal text, consider potential Workgroup Consultation questions and finalise Workgroup Consultation	7 November 2023 29 November 2023	Panel undertake DFMR recommendation vote	<b>CUSC Panel Date 26 April 2024</b>
Workgroup Consultation (20 Working Days at Christmas)	2 January to 22 January 2024	Final Modification Report issued to Panel to check votes recorded correctly (5 working days)	29 April 2024 – 03 May 2024
Workgroup 4/5 – Review Workgroup Consultation responses, consider new points raised, refine solution, review legal text and discuss any potential alternatives	25 January 2024 31 January 2024	Final Modification Report issued to Ofgem	06 May 2024
Workgroup 6 – Finalise solutions (including legal text) and alternatives and hold alternative vote. Finalise Workgroup Report and hold Workgroup Vote	8 February 2024	Ofgem decision	By 30 September 2024
Workgroup Report issued to Panel (5 working days)	15 February 2024 (Papers Day)	Implementation Date	01 April 2025



# **Review Draft Workgroup Report**

**All**



**Confirm Solution**

**All**





# Action Update

## All



**AOB**

**Claire Goult – ESO Code Administrator**



## Next Steps

Claire Goult – ESO Code Administrator

# Timeline for CMP418 – Updated January 2024

Milestone	Date	Milestone	Date
Proposal Presented to Panel	17 August 2023	Panel sign off that Workgroup Report has met its Terms of Reference	<b>CUSC Panel Date 23 February 2024</b>
Workgroup Nominations	29 August 2023 – 26 September 2023 (Extended)	Code Administrator Consultation (15 working days)	29 February 2024 – 21 March 2024
Workgroup 1 – Understand / discuss proposal and solution(s), review and agree on Terms of Reference and Timeline, review cross code impacts, review analysis and agree next steps.	19 October 2023	Draft Final Modification Report (DFMR) issued to Panel	18 April 2024
Workgroup 2/3 – Refine solution(s), draft legal text, consider potential Workgroup Consultation questions and finalise Workgroup Consultation	7 November 2023 29 November 2023	Panel undertake DFMR recommendation vote	<b>CUSC Panel Date 26 April 2024</b>
Workgroup Consultation (20 Working Days at Christmas)	2 January to 22 January 2024	Final Modification Report issued to Panel to check votes recorded correctly (5 working days)	29 April 2024 – 03 May 2024
Workgroup 4/5 – Review Workgroup Consultation responses, consider new points raised, refine solution, review legal text and discuss any potential alternatives	25 January 2024 31 January 2024	Final Modification Report issued to Ofgem	06 May 2024
Workgroup 6 – Finalise solutions (including legal text) and alternatives and hold alternative vote. Finalise Workgroup Report and hold Workgroup Vote	8 February 2024	Ofgem decision	By 30 September 2024
Workgroup Report issued to Panel (5 working days)	15 February 2024 (Papers Day)	Implementation Date	01 April 2025