
CMP413 – Rolling 10-year wider TNUoS generation 
tariffs
Tuesday 6 February 10.00am
Online Meeting via Teams



Objectives

• Timeline

• Panel Update

• Actions Update

• Review Draft Workgroup Report

• Voting Process

• Possible Workgroup Vote

• AOB

• Next steps



Timeline
Claire Goult – ESO Code Administrator



Timeline for CMP413 – 11 January 2024
Milestone Date Milestone Date

Modification presented to Panel 31 March 2023 Panel sign off that Workgroup Report 

has met its Terms of Reference

23 February 2024 (CUSC Panel)

Workgroup Nominations (15 Working Days) 3 April 2023 to 26 April 2023 Code Administrator Consultation (15 

working days) 

26 February – 15 March 2024

Workgroup 1- Setting the scene – understand 

Modification process, roles and responsibilities, 

agree Terms of Reference and timeline, understand 

the proposed change and agree next steps

11 May 2023 Draft Final Modification Report (DFMR) 

issued to Panel (5 working days)

18 April 2024

(CUSC papers day)

Workgroups 2 to 5 - review current / additional 

analysis, discuss cap/collar ranges, discuss number 

of years the TNUoS tariffs are fixed for, identify 

alternative solutions, draft legal text, draft Workgroup 

Consultation and questions

31 May 2023, 21 June 2023, 11 July 2023 and 1 

August 2023

Panel undertake DFMR 

recommendation vote 

26 April 2024

(CUSC Panel)

Workgroup 6 and 7 – finalise Workgroup 

Consultation

23 August 2023 and 6 September Final Modification Report issued to 

Panel to check votes recorded correctly 

(5 Working days)

30 April – 7 May 2024 (Bank Holiday 

Inc.)

Workgroup Consultation (15 working days) 11 September to 2 October Final Modification Report issued to 

Ofgem

8 May 2024

Workgroups 8  to 10 - Review Workgroup 

Consultation Responses and proposed alternatives, 

Alternative Vote, Finalise solutions and legal text, 

Agree that Terms of Reference have been met and 

Workgroup Vote

WG 8,9,10 – 9 October, 23 October, 6 November 

WG 11 – 22 November WACMS (morning)

WG 12 – 5 December – Develop WACM

WG 13 – 15 January – WACM Update/Legal 

Text Review

WG 14 - 6 February – Finalise WG 

Report/vote

WG 15 – 12 February – If required

Ofgem decision TBC 

Note - Needs approval by September 

2024 or will not be implemented until 

April 2026

Note – Ofgem require an impact 

assessment which could take 6-8 

weeks

Workgroup report issued to Panel (5 working days) 15 February 2024  (CUSC papers day) Implementation Date (10 working days 

after authority decision)

1 April 2025



Claire Goult – ESO Code Administrator

Panel Update



Action Owners

Actions Update



ALL

Review Draft Workgroup Report



Claire Goult – ESO Code Administrator

Voting Process



All

Workgroup Vote



Claire Goult – ESO Code Administrator

AOB



Claire Goult – ESO Code Administrator

Next Steps



Timeline for CMP413 – 11 January 2024
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Modification process, roles and responsibilities, 
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11 May 2023 Draft Final Modification Report (DFMR) 
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Workgroups 2 to 5 - review current / additional 
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of years the TNUoS tariffs are fixed for, identify 

alternative solutions, draft legal text, draft Workgroup 

Consultation and questions

31 May 2023, 21 June 2023, 11 July 2023 and 1 

August 2023
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26 April 2024
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Workgroup Consultation (15 working days) 11 September to 2 October Final Modification Report issued to 
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Workgroups 8  to 10 - Review Workgroup 

Consultation Responses and proposed alternatives, 
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WG 12 – 5 December – Develop WACM
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WG 14 - 6 February – Finalise WG 
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Ofgem decision TBC 

Note - Needs approval by September 

2024 or will not be implemented until 

April 2026

Note – Ofgem require an impact 

assessment which could take 6-8 
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Workgroup report issued to Panel (5 working days) 15 February 2024  (CUSC papers day) Implementation Date (10 working days 

after authority decision)

1 April 2025
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